



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

DEC 12 1996

Science & Engineering Associates, Inc.
ATTN: Ilene Colina
Contract Administrator
SEA Plaza
6100 Uptown Boulevard, N.E.
Albuquerque, New Mexico 87110

Dear Ms. Colina:

SUBJECT: MODIFICATION NO. 2 TO TASK ORDER NO. 8 ENTITLED "REVIEW
OF SEVERE ACCIDENT MITIGATION DESIGN ALTERNATIVES FOR
THE WESTINGHOUSE AP600 DESIGN" UNDER CONTRACT NO.
NRC-03-93-032

The purpose of this modification is to extend the period of performance of the subject task order to June 30, 1997 at no additional cost or obligation to the Government. The extension is necessitated by the fact that Westinghouse cannot respond to existing SAMDA RAIs until the end of February 1997, thereby delaying the contractor's completion and submittal of the final technical evaluation report (TER). In addition, the extension allows NRC to provide comments on the final TER, and for the contractor to incorporate these comments into the final TER. As the period of performance initially expired on October 31, 1996, any costs incurred between November 1, 1996 and December 5, 1996 will not be reimbursed. The effective date of this modification is December 6, 1996.

In accordance with Section G.5 (c) of the subject contract entitled "Task Order Award," this letter definitizes Modification No. 2 to the subject task order.

The second paragraph, first sentence of the definitization letter of the basic task order is revised to extend the expiration date of Task Order No. 59 from "October 31, 1996" to "June 30, 1997."

The issuance of this modification does not amend any other terms and conditions of the subject task order including the ceiling amount of \$52,342.

A summary of obligations for the subject task order, from award date through the date of this action, is given below.

Total FY96 Obligation Amount: \$52,342

060029

Cumulative Total of NRC Obligations: \$52,342

This modification does not obligate any FY97 funds.


DF021b

Contract No. NRC-03-93-032
Modification No. 2 to
Task Order No. 8
Page 2

Please indicate your acceptance of this modification by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Anita Hughes, Division of Contracts, T-712, ADM/DC/TAB2, Washington, DC 20555. You should retain the third copy for your records.

Should you have any questions regarding this modification, please contact Ms. Anita Hughes, Contract Specialist, on 301) 415-6526.


Sincerely,




Elois J. Wiggins Contracting Officer
Technical Acquisition Branch No. 2
Division of Contracts
Office of Administration

Enclosure:
As stated


ACCEPTED:



Name



Title



Date