

PROBABILISTIC RISK ASSESSMENT PROCEDURES GUIDE



A Joint NRC Industry
Effort to Prepare
Guidelines for
Probabilistic Risk
Assessment

May 27, 1982

Mr. Levi D. Baisden, Contracting Officer
Division of Contracts
U. S. Nuclear Regulatory Commission
Washington, D.C. 20555

Re: Grant No. NRC-G-04-81-⁰⁰¹~~000~~ entitled, "Support of Nuclear Reliability
Evaluation Program"

Dear Mr. Baisden:

Mr. R. M. Bernero has requested that I write to you to seek modification to the above-designated grant to allow the American Nuclear Society to absorb the following charges against the grant; provisions for these charges were not part of the original grant instrument.

- 1) Engineering services, F. Leverenz, present time.
- 2) Engineering services, P. Baybutt, present time.
- 3) Engineering services, G. Kaiser, for work performed prior to April 15, 1981, implementation date of Sandia National Laboratory contract.
- 4) Travel and subsistence, G. Kaiser and G. Parry, for participation at Technical Writing Group meetings.

I anticipate that the accumulated sum for these charges will be in the range of \$20,000 to \$25,000. No additional funds are required by the requested modification; we seek authority to release monies already committed to ANS for this program.

It should be noted that services similar to item 3 were paid by grant modification #1. However, that modification required supplemental funding. It should also be noted that charges similar to item 4 have been paid without grant modification under provisions made by the PRA Steering Committee to allow participation by additional personnel to supplement the TWG as required by the TWG chairman and as qualified for coverage by him. Please advise if you feel that these two items (3 and 4) can be absorbed without further modification to the grant.

8508080328 850621
PDR FOIA
AFTER00085-85 PDR

Page -2-
May 27, 1982

Mr. Levi D. Baisden, U.S. NRC

In addition to the modification to release payment for these defined charges, the American Nuclear Society further requests that modification to the grant be effected to extend the grant period from its original closure date of July 31, 1982 to December 31, 1982. This extension will permit payment of potential costs which are anticipated to be incurred for completion of the PRA Procedures Guide beyond the original closure date.

I look forward to your favorable acceptance of the requested modifications.

Sincerely,

Mrs. Marilyn D. Weber
Manager, ANS Standards

cc: O. J. Du Temple
J. R. Heelar.
R. E. Clemmons
R. M. Bernero
C. A. Johnson

MDW:ejg