

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

file 3.5(A2157)
TELEPHONE 312/972-3117

May 13, 1982

Mr. John G. Davis
Office of Nuclear Material Safety
and Safeguards
Mail Stop 958-SS
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed are two copies of the ANL/EIS Monthly Report for the month ending April 30, 1982.

Sincerely,

W. J. Hallett

W. J. Hallett, Acting Director
—Division of Environmental
Impact Studies

/amw

Enc. (2)

cc: J. E. Ayer
W. T. Crow
R. E. Cunningham
J. J. Linehan
D. Loosley
D. E. Martin
J. B. Martin
W. A. Nixon
R. G. Page
L. C. Rouse
R. A. Scarano

8508160240 850710
PDR FOIA
RAPKIN85-438 PDR

8

9

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending April 30, 1982.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Natural Phenomena (A2150) - J. E. Carson, Project Leader

Project completed.

. Kerr-McGee (A2157) - P. C. Chee, Project Leader


Text corrections and revisions received from NRC on March 30 were incorporated in the DES, and the revised document was sent to NRC on April 16. Several subsequent changes made by NRC are being incorporated; it is anticipated that the mats will be sent to NRC during the first week of May.

B. BUDGET

The cost report for April is attached.

C. REMARKS

None



W. J. Hallett, Acting Director
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety
Total Cost to Date Through Apr. 30, 1982
(Including Previous FY's)

Fin No.	Project Title	Staff Effort (PM)			All Effort Costs (K\$)			Other Direct Costs (K\$) (Travel, Graphics and Supplies)			ADP Cost† ³ (K\$)			Supportive† ² Cost (K\$)			Total Cost (K\$)		
		Apr. 1982	FY 1982	Total To Date	Apr. 1982	FY 1982	Total To Date	Apr. 1982	FY 1982	Total to Date	Apr. 1982	FY 1982	Total To Date	Apr. 1982	FY 1982	Total To Date	Apr. 1982	FY 1982	Total To Date
A2150	Natural Phenomena	-	2.4	47.3	-	13.8	198.6	-	9.2	501.7	-	-	-	2.0	3.6	3.6	2.0	26.2	757.4
A2143	UMOGES (Closed)	-	0.2	245.3	-	1.1	861.6	-	0.4	359.5	-	0.3	1.6	-	1.0	1.0	-	1.7	1222.8
A2157	Kerr-McGee	1.5	7.0	36.7	9.0	42.7	186.9	-	6.0	59.0	-	0.2	0.2	-	2.4	2.4	9.0	50.1	217.3

†¹ Generic effort and associated general costs.

†² Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

†³ "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.