

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

TELEPHONE 312/972-3117

April 19, 1982

Mr. John G. Davis
Office of Nuclear Material Safety
and Safeguards
Mail Stop 958-SS
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed are two copies of the ANL/EIS Monthly Report for the month ending March 31, 1982.

Sincerely,

W. J. Hallett

W. J. Hallett, Acting Director
Division of Environmental
Impact Studies

/amw
Enc. (2)

cc: J. E. Ayer
W. T. Crow
R. E. Cunningham
J. J. Linehan
D. Loosley
D. E. Martin
J. B. Martin
H. J. Miller
W. A. Nixon
R. G. Page
L. C. Rouse
R. A. Scarano

8508160251 850710
PDR FOIA
RAPKIN85-438 PDR

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending March 31, 1982.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Natural Phenomena (A2150) - J. E. Carson, Project Leader

The sixth and last NUREG report (Battelle-Columbus Facility) was issued this month. This completes ANL's activities in the project.

. Kerr-McGee (A2157) - P. C. Chee, Project Leader


Comments and revisions on the latest draft were received from NRC on March 30. The DES is now being prepared in final form and the expected date of completion is April 15, 1982.

B. BUDGET

The cost report for March is attached.

C. REMARKS

None



W. J. Hallett, Acting Director
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety
Total Cost to Date Through Mar. 31, 1982
(Including Previous FY's)

Fin No.	Project Title	Staff Effort (PM)			All Effort Costs (K\$)			Other Direct Costs (K\$) (Travel, Graphics and Supplies)			ADP Cost† ³ (K\$)			Supportive† ² Cost (K\$)			Total Cost (K\$)		
		Mar. 1982	FY 1982	Total To Date	Mar. 1982	FY 1982	Total To Date	Mar. 1982	FY 1982	Total to Date	Mar. 1982	FY 1982	Total To Date	Mar. 1982	FY 1982	Total To Date	Mar. 1982	FY 1982	Total To Date
A2150	Natural Phenomena	0.2	2.4	47.3	1.1	13.8	198.6	-	9.2	501.7	-	-	-	0.1	1.6	1.6	1.2	24.2	755.4
A2143	UMOGES (Closed)	0.2	0.2	245.3	1.1	1.1	861.6	0.1	0.4	359.5	0.1	0.3	1.6	1.0	1.0	1.0	1.3	1.7	1222.8
A2157	Kerr-McGee	0.2	5.5	35.2	1.4	33.7	177.9	0.1	6.0	59.0	-	0.2	0.2	0.1	2.4	2.4	1.6	41.1	208.3

†¹ Generic effort and associated general costs.

†² Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

†³ "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending March 31, 1982.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Natural Phenomena (A2150) - J. E. Carson, Project Leader

The sixth and last NUREG report (Battelle-Columbus Facility) was issued this month. This completes ANL's activities in the project.

. Kerr-McGee (A2157) - P. C. Chee, Project Leader


Comments and revisions on the latest draft were received from NRC on March 30. The DES is now being prepared in final form and the expected date of completion is April 15, 1982.

B. BUDGET

The cost report for March is attached.

C. REMARKS

None



W. J. Hallett, Acting Director
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety
Total Cost to Date Through Mar. 31, 1982
(Including Previous FY's)

Fin No.	Project Title	Staff Effort (FM)			All Effort Costs (K\$)			Other Direct Costs (K\$) (Travel, Graphics and Supplies)			ADP Cost† ³ (K\$)			Supportive† ² Cost (K\$)			Total Cost (K\$)		
		Mar. 1982	FY 1982	Total To Date	Mar. 1982	FY 1982	Total To Date	Mar. 1982	FY 1982	Total to Date	Mar. 1982	FY 1982	Total To Date	Mar. 1982	FY 1982	Total To Date	Mar. 1982	FY 1982	Total To Date
A2150	Natural Phenomena	0.2	2.4	47.3	1.1	13.8	196.6	-	9.2	501.7	-	-	-	0.1	1.6	1.6	1.2	24.2	755.4
A2143	UMOGES (Closed)	0.2	0.2	245.3	1.1	1.1	861.6	0.1	0.4	359.5	0.1	0.3	1.6	1.0	1.0	1.0	1.3	1.7	1222.6
A2157	Kerr-McGee	0.2	5.5	35.2	1.4	33.7	177.9	0.1	6.0	59.0	-	0.2	0.2	0.1	2.4	2.4	1.6	41.1	779.3

†¹ Generic effort and associated general costs.

†² Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

†³ "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.