

# ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

Telephone 312/972-3117

September 21, 1982

Mr. John G. Davis  
Office of Nuclear Material Safety  
and Safeguards  
Mail Stop 958-SS  
U. S. Nuclear Regulatory Commission  
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed are two copies of the ANL/EIS Monthly Report for the month ending August 31, 1982.

Sincerely,

*W. J. Hallett*

W. J. Hallett, Acting Director  
Division of Environmental  
Impact Studies

/amw

Enc. (2)

cc: J. E. Ayer  
W. T. Crow  
R. E. Cunningham  
J. J. Linehan  
D. Loosley  
D. E. Martin  
J. B. Martin  
W. A. Nixon  
R. G. Page  
L. C. Rouse  
R. A. Scarano

8508160261 850710  
PDR FOIA  
RAPKIN85-438 PDR

ARGONNE NATIONAL LABORATORY  
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending August 31, 1982.

A. STATUS OF ENVIRONMENTAL STATEMENTS

- . Natural Phenomena (A2150) - J. E. Carson, Project Leader

No activity.

- . Kerr-McGee (A2157) - P. C. Chee, Project Leader

More comments on the draft have been received and responses are being prepared. Consideration is being given to include two additional alternatives in the EIS, as suggested by the Illinois Attorney General and the U.S. EPA.

B. BUDGET

The cost report for August is attached.

C. REMARKS

None.

W. J. Hallett  
W. J. Hallett, Acting Director  
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety  
Total Cost to Date Through Aug. 31, 1982  
(Including Previous FY's)

Fin No.	Project Title	Staff Effort (PM)			All Effort Costs (K\$)			Other Direct Costs (K\$) (Travel, Graphics and Supplies)			ADP Cost† <sup>2</sup> (K\$)			Supportive† <sup>2</sup> Cost (K\$)			Total Cost (K\$)		
		Aug. 1982	FY 1982	Total To Date	Aug. 1982	FY 1982	Total To Date	Aug. 1982	FY 1982	Total to Date	Aug. 1982	FY 1982	Total To Date	Aug. 1982	FY 1982	Total To Date	Aug. 1982	FY 1982	Total To
A2150	Natural Phenomena (closed)	-	2.4	47.3	-	13.6	198.4	-	10.1	502.6	-	-	-	-	1.7	3.6	-	25.4	756.6
A2143	UMOGES (Closed)	-	0.2	245.3	-	1.1	861.6	-	0.4	359.5	-	0.3	1.6	-	1.0	1.0	-	1.7	122
A2157	Kerr-McGee	0.4	8.1	34.8	2.8	49.7	193.9	0.1	6.3	59.3	-	0.2	0.2	0.2	3.4	3.4	3.1	59.4	226.6

†<sup>1</sup> Generic effort and associated general costs.

†<sup>2</sup> Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

†<sup>3</sup> "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.

ARGONNE NATIONAL LABORATORY  
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending August 31, 1982.

A. STATUS OF ENVIRONMENTAL STATEMENTS

- . Natural Phenomena (A2150) - J. E. Carson, Project Leader

No activity.

- . Kerr-McGee (A2157) - P. C. Chee, Project Leader

More comments on the draft have been received and responses are being prepared. Consideration is being given to include two additional alternatives in the EIS, as suggested by the Illinois Attorney General and the U.S. EPA.

B. BUDGET

The cost report for August is attached.

C. REMARKS

None.

*W. J. Hallett*

W. J. Hallett, Acting Director  
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety  
Total Cost to Date Through Aug. 31, 1982  
(Including Previous FY's)

Fin No.	Project Title	Staff Effort (PM)			All Effort Costs (K\$)			Other Direct Costs (K\$) (Travel, Graphics and Supplies)			ADP Cost† <sup>3</sup> (K\$)			Supportive† <sup>2</sup> Cost (K\$)			Total Cost (K\$)		
		Aug. 1982	FY 1982	Total To Date	Aug. 1982	FY 1982	Total To Date	Aug. 1982	FY 1982	Total To Date	Aug. 1982	FY 1982	Total To Date	Aug. 1982	FY 1982	Total To Date	Aug. 1982	FY 1982	Total To Date
A2150	Natural Phenomena (closed)	-	2.4	47.3	-	13.6	198.4	-	10.1	502.6	-	-	-	-	1.7	3.6	-	25.4	756.6
A2143	UMOGES (Closed)	-	0.2	245.3	-	1.1	861.6	-	0.4	359.5	-	0.3	1.6	-	1.0	1.0	-	1.7	1222
A2157	Kerr-McGee	0.4	8.1	34.8	2.8	49.7	193.9	0.1	6.3	59.3	-	0.2	0.2	0.2	3.4	3.4	3.1	59.4	226.0

†<sup>1</sup> Generic effort and associated general costs.

†<sup>2</sup> Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

†<sup>3</sup> "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.