

US DEPARTMENT of ENERGY

ARCONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

Telephone 312/972-3117

February 11, 1982

Mr. John G. Davis  
Office of Nuclear Material Safety  
and Safeguards  
Mail Stop 958-SS  
U. S. Nuclear Regulatory Commission  
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed are two copies of the ANL/EIS Monthly Report for the month ending January 31, 1982.

Sincerely,

*W. J. Hallett*

W. J. Hallett, Acting Director  
Division of Environmental  
Impact Studies

/amw

Enc. (2)

cc: J. E. Ayer  
W. T. Crow  
R. E. Cunningham  
J. J. Linehan  
D. Loosley  
D. E. Martin  
J. B. Martin  
H. J. Miller  
W. A. Nixon  
R. G. Page  
L. C. Rouse  
R. A. Scarano

8508160273 850710  
PDR FOIA  
RAPKIN85-438 PDR

ARGONNE NATIONAL LABORATORY  
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending January 31, 1982.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Natural Phenomena (A2150) - J. E. Carson, Project Leader

Editing of the sixth and last final report for Battelle-Columbus was completed. A draft copy was sent to NRC-NMSS on January 29 for final review prior to publication.

. Kerr-McGee (A2157) - P. C. Chee, Project Leader

A revised draft of the EIS is being completed in response to NRC comments received on December 17, 1981. It is anticipated that this draft will be ready for transmittal to NRC on February 3.

B. BUDGET


The cost report for January is attached.

C. OVERDUE ACTIONS BY FCMS REGARDING LABORATORY REQUEST

None

D. REMARKS

None

  
\_\_\_\_\_  
W. J. Hallett, Acting Director  
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety  
Total Cost to Date Through Jan. 31, 1982  
(Including Previous FY's)

| n No. | Project Title     | Staff Effort (PM) |         |               | All Effort Costs (K\$) |         |               | Other Direct Costs (K\$) (Travel, Graphics and Supplies) |         |               | ADP Cost <sup>1</sup> (K\$) |         |               | Supportive <sup>2</sup> Cost (K\$) |         |               | Total Cost (K\$) |         |               |
|-------|-------------------|-------------------|---------|---------------|------------------------|---------|---------------|--|---------|---------------|-----------------------------|---------|---------------|------------------------------------|---------|---------------|------------------|---------|---------------|
|       |                   | Jan. 1982         | FY 1982 | Total To Date | Jan. 1982              | FY 1982 | Total To Date | Jan. 1982  | FY 1982 | Total to Date | Jan. 1982                   | FY 1982 | Total To Date | Jan. 1982                          | FY 1982 | Total To Date | Jan. 1982        | FY 1982 | Total To Date |
| 150   | Natural Phenomena | 0.2               | 1.4     | 46.3          | 1.1                    | 8.0     | 192.8         | 0.8  | 9.2     | 501.9         | -                           | -       | -             | -                                  | -       | -             | 1.9              | 17.2    | 725.2         |
| 143   | UMOGES            | -                 | -       | 245.1         | -                      | -       | 860.5         | 0.1  | 0.3     | 359.4         | 0.1                         | 0.2     | 1.5           | -                                  | -       | -             | 0.1              | 0.3     | 1221.1        |
| 157   | Kerr-McGee        | 2.0               | 4.6     | 34.3          | 11.6                   | 27.5    | 171.7         | (0.3)  | 5.8     | 58.8          | -                           | 0.2     | 0.2           | -                                  | -       | -             | 11.3             | 33.3    | 199.5         |

Generic effort and associated general costs.

Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

"ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.