

# ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

Telephone 312/972-3115

*file 3.5(A2157)*

January 25, 1982

Mr. John G. Davis  
Office of Nuclear Material Safety  
and Safeguards  
Mail Stop 958-SS  
U. S. Nuclear Regulatory Commission  
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed are two copies of the ANL/EIS Monthly Report for the month ending December 31, 1981.

Sincerely,

*W. J. Hallett*

W. J. Hallett, Acting Director  
Division of Environmental  
Impact Studies

WJH/amw  
Enc. (2)

cc: J. E. Ayer  
W. T. Crow  
R. E. Cunningham  
J. J. Linehan  
D. Loosley  
D. E. Martin  
J. B. Martin  
H. J. Miller  
W. A. Nixon  
R. G. Page  
L. C. Rouse  
R. A. Scarano

8508160283 850710  
PDR FOIA  
RAPKIN85-438 PDR

ARGONNE NATIONAL LABORATORY  
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending December 31, 1981.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Natural Phenomena (A2150) - J. E. Carson, Project Leader

The NUREG reports for Atomics-International and G.E.-Vallecitos were completed. Editing of the sixth and last NUREG report, The Effects of Natural Phenomena on the Battelle-Columbus Facility, has begun.

. Kerr-McGee (A2157) - J. L. Saguinsin, Project Leader

Revision of the PDES continues in response to NRC review comments and modifications of Kerr-McGee's stabilization plan. The revised preliminary draft is expected to be completed in late January.

B. BUDGET

The cost report for December is attached.

C. OVERDUE ACTIONS BY FCMS REGARDING LABORATORY REQUEST

None

D. REMARKS

None

*W. J. Hallett*

W. J. Hallett, Acting Director  
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety  
 Total Cost to Date Through Dec. 31, 1981  
 (Including Previous FY's)

Fin No.	Project Title	Staff Effort (PM)			All Effort Costs (K\$)			Other Direct Costs (K\$) (Travel, Graphics and Supplies)			ADP Cost†³ (K\$)			Supportive†² Cost (K\$)			Total Cost (K\$)		
		Dec. 1981	FY 1982	Total To Date	Dec. 1981	FY 1982	Total To Date	Dec. 1981	FY 1982	Total to Date	Dec. 1981	FY 1982	Total To Date	Dec. 1981	FY 1982	Total To Date	Dec. 1981	FY 1982	Total To Date
A2150	Natural Phenomena	0.2	1.2	46.1	1.1	6.9	191.7	5.3	8.4	501.1	-	-	-	-	-	-	6.4	15.3	708.
A2143	UMOGES	-	-	245.1	-	-	860.5	0.2	0.2	359.3	0.1	0.1	1.4	-	-	-	0.2	0.2	1221.
A2157	Kerr-McGee	0.7	2.6	32.3	5.5	15.9	144.2	0.4	6.1	59.1	0.1	0.2	0.2	-	-	-	5.9	22.0	188.

†¹ Generic effort and associated general costs.

†² Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

†³ "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.

50