

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

TELEPHONE 312/972-3115

f 3.5 (A 2157)

December 14, 1981

Mr. John G. Davis
Office of Nuclear Material Safety
and Safeguards
Mail Stop 958-SS
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed are two copies of the ANL/EIS Monthly Report for the month ending November 30, 1981.

Sincerely,

W. J. Hallett
W. J. Hallett, Acting Director
Division of Environmental
Impact Studies

/amw
Enc. (2)

cc: J. E. Ayer
W. T. Crow
R. E. Cunningham
J. J. Linehan
D. Loosley
D. E. Martin
J. B. Martin
H. J. Miller
W. A. Nixon
R. G. Page
L. C. Rouse
R. A. Scarano

8508160288 850710
PDR FOIA
RAPKIN85-438 PDR

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending November 30, 1981.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Natural Phenomena (A2150) - J. E. Carson, Project Leader

Minor changes were made in the text of the reports for Atomics International and G. E. Vallecitos.

. Kerr-McGee (A2157) - J. L. Saguinsin, Project Leader

The PDES is being modified to reflect changes in the stabilization plan proposed by the applicant on October 30. Preparations are underway to respond to NRC comments on the PDES, when the comments are provided.

B. BUDGET


The cost report for November is attached.

C. OVERDUE ACTIONS BY FCMS REGARDING LABORATORY REQUEST

None

D. REMARKS

None



W. J. Hallett, Acting Director
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety
Total Cost to Date Through Nov. 31, 1981
(Including Previous FY's)

Fin No.	Project Title	Staff Effort (PM)			All Effort Costs (K\$)			Other Direct Costs (K\$) (Travel, Graphics and Supplies)			ADP Cost† ³ (K\$)			Supportive† ² Cost (K\$)			Total Cost (K\$)		
		Nov 1981	FY 1981	Total To Date	Nov 1981	FY 1981	Total To Date	Nov 1981	FY 1981	Total to Date	Nov 1981	FY 1981	Total To Date	Nov 1981	FY 1981	Total To Date	Nov 1981	FY 1981	Total To Date
A2150	Natural Phenomena	0.2	1.0	45.9	1.1	5.8	190.6	2.3	3.1	495.4	-	-	-	-	-	-	3.4	8.9	701.6
A2143	UMOGES	-	-	245.1	-	-	860.5	0.2	0.2	359.3	0.1	0.1	1.4	-	-	-	0.2	0.2	1221.0
A2157	Kerr-McGee	0.9	1.9	29.7	4.9	10.4	138.7	3.8	5.7	58.7	-	0.1	0.1	-	-	-	8.7	16.1	182.3

†¹ Generic effort and associated general costs.

†² Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

†³ "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.