

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending April 30, 1981.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Natural Phenomena (A2150) - J. E. Carson, Project Leader

No activities this month.

. UMOGES (A2143) - G. L. Montet, Project Leader

Effort continues toward completion of the NUREG report "Environment in the vicinity of Uravan Mill: Characterization of Radioactive Effluents and Airborne Concentrations." This includes responding to comments from EPA and NRC.

. Kerr-McGee (A2157) - J. L. Saguinsin, Project Leader

The ANL management review of the PDES has been completed and revisions are being made in response to review comments. ANL will transmit the PDES to NRC by May 11.

B. BUDGET


The cost report for April is attached.

C. OVERDUE ACTIONS BY FCMS REGARDING LABORATORY REQUEST

None

D. REMARKS

None



W. J. Hallett, Acting Director
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety Total Cost to Date Through April 30, 1981 (Including Previous FY's)

Fin No.	Project Title	Effort in Man Months			Effort Related Cost K\$			Other Direct Costs K\$ (Travel, Graphics and Supplies)			ADP Cost† ³ K\$			Supportive† ² Cost K\$			Total Cost K\$		
		Apr 1981	FY 1981	Total To Date	Apr 1981	FY 1981	Total To Date	Apr 1981	FY 1981	Total to Date	Apr 1981	FY 1981	Total To Date	Apr 1981	FY 1981	Total To Date	Apr 1981	FY 1981	Total To Date
A2010	FUEL CYCLE - FRONT END																		
	Consultant Services	-	-	-	-	-	-	5.4	41.1	82.5	-	-	-	-	-	-	5.4	41.1	82.5
	Western Nuclear	-	-	64.9	-	-	258.8	-	-	28.9	-	-	-	-	-	44.3	-	-	332.0
	Union Carbide	-	-	72.5	-	-	295.3	0.2	5.6	46.8	0.2	5.6	5.6	-	0.1	46.2	0.2	5.7	388.1
	General† ¹	-	0.3	-	-	1.3	-	-	-	-	0.1	0.8	0.8	0.3	2.5	-	0.3	3.8	-
	TOTAL	-	0.3	-	-	1.3	-	5.6	46.7	-	0.3	6.4	6.4	0.3	2.6	-	5.9	50.6	-
A2150	Natural Phenomena	-	0.1	43.5	-	0.5	179.5	6.3	14.2	449.6	-	-	-	-	-	-	6.3	14.7	629.1
A2143	UMOGES	-	2.2	242.5	(0.1)	10.7	849.9	0.4	24.5	353.2	0.1	0.8	0.8	-	-	-	0.3	35.2	1203.1
A2157	Kerr-McGee	2.6	15.7	27.7	11.7	74.7	129.7	0.9	11.4	29.6	-	0.1	0.1	-	-	-	12.6	86.1	159.3

†¹ Generic effort and associated general costs.

†² Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

†³ "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.