

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

Telephone 312/972-3117


March 18, 1981

Mr. John G. Davis  
Office of Nuclear Material Safety  
and Safeguards  
Mail Stop 958-SS  
U. S. Nuclear Regulatory Commission  
Washington, D.C. 20555

Dear Mr. Davis:

Enclosed are two copies of the ANL/EIS Monthly Report for  
the month ending February 28, 1981.

Sincerely,



W. J. Hallett, Acting Director  
Division of Environmental  
Impact Studies

WJH/amw  
Enc. (2)

cc: J. E. Ayer  
W. T. Crow  
R. E. Cunningham  
J. J. Linehan  
D. Loosley  
D. E. Martin  
J. B. Martin  
H. J. Miller  
W. A. Nixon  
R. G. Page  
L. C. Rouse  
R. A. Scarano

8508160319 850710  
PDR FOIA  
RAPKIN85-438 PDR

ARGONNE NATIONAL LABORATORY  
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending February 28, 1981.

A. STATUS OF ENVIRONMENTAL STATEMENTS

- . Natural Phenomena Project (A2150) - J. E. Carson, Project Leader

No activities this month.

- . Kerr-McGee (A2157) - J. L. Saguinsin, Project Leader

The socioeconomics section of the EIS was updated to reflect the most currently available data. Also, work on the radiological sections was resumed.

B. BUDGET


The cost report for February is attached.

C. OVERDUE ACTIONS BY FCMS REGARDING LABORATORY REQUEST

None

D. REMARKS

None

  
\_\_\_\_\_  
W. J. Hallett, Acting Director  
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety  
Total Cost to Date Through February 28, 1981 (Including Previous FY's)

Fin No.	Project Title	Effort in Man Months			Effort Related Cost K\$			Other Direct Costs K\$ (Travel, Graphics and Supplies)			Supportive <sup>b</sup> Cost K\$			Total Cost K\$		
		Feb 1981	FY 1981	Total To Date	Feb 1981	FY 1981	Total To Date	Feb 1981	FY 1981	Total To Date	Feb 1981	FY 1981	Total To Date	Feb 1981	FY 1981	Total To Date
A2010	FUEL CYCLE - FRONT END															
	Consultant Services	-	-	-	-	-	-	10.5	28.4	69.8	-	-	-	10.5	28.4	69.8
	Western Nuclear	-	-	64.9	-	-	258.8	-	-	28.9	-	-	44.3	-	-	332.0
	Union Carbide	-	-	72.5	-	-	295.3	0.7	2.0	43.2	-	0.1	46.2	0.7	2.1	384.7
	General <sup>a</sup>	-	0.2	-	-	0.8	-	-	-	-	1.0	1.7	-	1.0	2.5	-
	TOTAL	-	0.2	-	-	0.8	-	11.2	30.4	-	1.0	1.8	-	12.2	33.0	-
A2150	- Natural Phenomena	-	0.1	43.5	-	0.5	179.5	0.9	7.3	442.7	-	-	-	0.9	7.8	622.2
A2143	- UMOGES	0.5	1.8	242.1	2.5	9.0	848.2	0.8	22.1	350.8	-	-	-	3.3	31.1	1199.0
A2157	- Kerr-McGee	1.5	12.9	24.9	7.5	62.4	117.4	0.3	9.9	28.1	-	-	-	7.8	72.3	145.5

<sup>a</sup>Generic effort and associated general costs.

<sup>b</sup>Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.