

ARGONNE NATIONAL LABORATORY  
OFFICE OF NUCLEAR MATERIAL SAFETY AND  
SAFEGUARDS

Report for the month ending October 31, 1980.

A. STATUS OF ENVIRONMENTAL STATEMENTS

- . Consultant Services (A2010) - R. A. Zussman, Project Leader

Activities have begun to renegotiate this contract.

- . Western Nuclear (A2010) - E. W. Daniels, Project Leader

There was no action on Western Nuclear's Split Rock project in October.

- . Union Carbide Gas Hills (A2010) - E. W. Daniels, Project Leader

There was no action on Union Carbide's Gas Hills project this month.

- . Natural Phenomena Project (A2150) - J. E. Carson, Project Leader

No activity during October.

- . Milling Operations Programmatic Statement (A2143) - G. L. Montet, Project Leader

No activity during October.

- . Kerr-McGee (A2157) - J. L. Saguinsin, Project Leader

Draft written sections on the assessment of alternate disposal sites for the Kerr-McGee wastes have started to come in and we have commenced work in revising the earlier preliminary draft of the EIS to conform to the current outline submitted to the EPM (W. A. Nixon) last August 13, 1980. A preliminary draft for review is targeted for submittal to NRC during the second half of December.

B. BUDGET

The cost report for October is attached.


C. OVERDUE ACTIONS BY FCMS REGARDING LABORATORY REQUEST

None

Monthly Report - October 1980  
November 26, 1980  
Page 2

D. REMARKS

None

  
\_\_\_\_\_  
P. F. Gustafson, Director  
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety  
Total Cost to Date Through October 31, 1980, (Including Previous FY's)

Fin No.	Project Title	Effort in Man Months			Effort Related Cost K\$			Other Direct Costs K\$ (Travel, Graphics and Supplies)			Supportive <sup>b</sup> Cost K\$			Total Cost K\$		
		Oct 1980	FY 1981	Total To Date	Oct 1980	FY 1981	Total To Date	Oct 1980	FY 1981	Total To Date	Oct 1980	FY 1981	Total To Date	Oct 1980	FY 1981	Total To Date
A2010	FUEL CYCLE - FRONT END															
	Consultant Services	-	-	-	-	-	-	-	-	41.4	-	-	-	-	-	41.4
	Western Nuclear	-	-	64.9	-	-	258.8	-	-	28.9	-	-	44.3	-	-	332.0
	Union Carbide	-	-	72.5	-	-	295.3	0.6	0.6	41.8	-	-	46.1	0.6	0.6	383.2
	General <sup>a</sup>	0.1	0.1	-	0.5	0.5	-	-	-	-	0.2	0.2	-	0.7	0.7	-
	TOTAL	0.1	0.1	-	0.5	0.5	-	0.6	0.6	-	0.2	0.2	-	1.3	1.3	-
A2150	- Natural Phenomena	0.1	0.1	43.5	0.5	0.5	179.5	(3.0)	(3.0)	432.4	-	-	-	(2.5)	(2.5)	611.9
A2143	- UMOGES	0.3	0.3	240.6	1.6	1.6	840.8	0.8	0.8	329.5	-	-	-	2.4	2.4	2392.0
A2157	- Kerr-McGee	3.9	3.9	15.9	20.1	20.1	75.1	-	-	18.2	-	-	-	20.1	20.1	93.3

<sup>a</sup>Generic effort and associated general costs.

<sup>b</sup>Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.