

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

TELEPHONE 312/972-3117


August 12, 1982

Mr. John G. Davis
Office of Nuclear Material Safety
and Safeguards
Mail Stop 958-SS
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed are two copies of the ANL/EIS Monthly Report for the month ending July 31, 1982.

Sincerely,



W. J. Hallett, Acting Director
— Division of Environmental
Impact Studies

/amw
Enc. (2)

cc: J. E. Ayer
W. T. Crow
R. E. Cunningham
J. J. Linehan
D. Loosley
D. E. Martin
J. B. Martin
W. A. Nixon
R. G. Page
L. C. Rouse
R. A. Scarano

8508160398 850710
PDR FOIA
RAPKIN85-438 PDR

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Natural Phenomena (A2150) - J. E. Carson, Project Leader

Project completed. No further ANL activity is expected.

. Kerr-McGee (A2157) - P. C. Chee, Project Leader

Early comments on the DES have been received, and initial responses are being prepared. Preparations for providing the FES continue.

B. BUDGET

The cost report for July is attached.

C. REMARKS

None

W. J. Hallett

W. J. Hallett, Acting Director
- Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety
Total Cost to Date Through July 31, 1982
(Including Previous FY's)

Fin No.	Project Title	Staff Effort (PM)			All Effort Costs (K\$)			Other Direct Costs (K\$) (Travel, Graphics and Supplies)			ADP Cost†³ (K\$)			Supportive†² Cost (K\$)			Total Cost (K\$)		
		July 1982	FY 1982	Total To Date	July 1982	FY 1982	Total To Date	July 1982	FY 1982	Total to Date	July 1982	FY 1982	Total To Date	July 1982	FY 1982	Total To Date	July 1982	FY 1982	Total To Date
A2150	Natural Phenomena (closed)	-	2.4	47.3	-	13.5	128.4	-	10.1	502.6	-	-	-	-	1.7	3.6	-	25.4	756.6
A2143	UMOGES (Closed)	-	0.2	245.3	-	1.1	861.6	-	0.4	359.5	-	0.3	1.6	-	1.0	1.0	-	1.7	1222.8
A2157	Kerr-McGee	0.3	7.7	34.4	1.8	46.9	121.1	-	6.2	59.2	-	0.2	0.2	1	3.2	3.2	1.9	56.3	223.5

†¹ Generic effort and associated general costs.

†² Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

†³ "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.

U.S. DEPARTMENT OF ENERGY

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

35 A2157
Telephone 312/972-3117


August 12, 1982

Mr. John G. Davis
Office of Nuclear Material Safety
and Safeguards
Mail Stop 958-SS
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed are two copies of the ANL/EIS Monthly Report for the month ending July 31, 1982.

Sincerely,



W. J. Hallett, Acting Director
— Division of Environmental
Impact Studies

/amw
Enc. (2)

cc: J. E. Ayer
W. T. Crow
R. E. Cunningham
J. J. Linehan
D. Loosley
D. E. Martin
J. B. Martin
W. A. Nixon
R. G. Page
L. C. Rouse
R. A. Scarano

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

A. STATUS OF ENVIRONMENTAL STATEMENTS

- . Natural Phenomena (A2150) - J. E. Carson, Project Leader

Project completed. No further ANL activity is expected.

- . Kerr-McGee (A2157) - P. C. Chee, Project Leader

Early comments on the DES have been received, and initial responses are being prepared. Preparations for providing the FES continue.

B. BUDGET

The cost report for July is attached.

C. REMARKS

None

W. J. Hallett

W. J. Hallett, Acting Director
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety
Total Cost to Date Through July 31, 1982
(Including Previous FY's)

Fin No.	Project Title	Staff Effort (PM)			All Effort Costs (K\$)			Other Direct Costs (K\$) (Travel, Graphics and Supplies)			ADP Cost† ³ (K\$)			Supportive† ² Cost (K\$)			Total Cost (K\$)		
		July 1982	FY 1982	Total To Date	July 1982	FY 1982	Total To Date	July 1982	FY 1982	Total to Date	July 1982	FY 1982	Total To Date	July 1982	FY 1982	Total To Date	July 1982	FY 1982	Total To Date
A2150	Natural Phenomena (closed)	-	2.4	47.3	-	13.6	198.4	-	10.1	502.6	-	-	-	-	1.7	3.6	-	25.4	756.6
A2143	UMOGES (Closed)	-	0.2	245.3	-	1.1	861.6	-	0.4	359.5	-	0.3	1.6	-	1.0	1.0	-	1.7	1222.8
A2157	Kerr-McGee	0.3	7.7	34.4	1.8	46.9	191.1	-	6.2	59.2	-	0.2	0.2	.1	3.2	3.2	1.9	56.3	223.5

†¹ Generic effort and associated general costs.

†² Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

†³ "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.