

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

3.5(A2157)

TELEPHONE 312/972-3115

February 19, 1980


Mr. William J. Dircks, Director
Office of Nuclear Material
Safety and Safeguards
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Bill:

Enclosed are two copies of the ANL/EIS Monthly Report for
the month ending January 31, 1980.

With best personal regards,

Sincerely yours,



P. F. Gustafson, Director
Division of Environmental
Impact Studies

PFG/amw
Enc.

cc: J. E. Ayer
R. E. Cunningham
L. L. Gordon
M. E. Krug
J. Linehan
D. Loosley
J. B. Martin
H. J. Miller
J. P. Roberts
L. C. Rouse
R. A. Scarano

8508160436 850710
PDR FOIA
RAPKIN85-438 PDR

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND
SAFEGUARDS

Report for the month ending January 31, 1980.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Consultant Services (A2010) - R. A. Zussman, Project Leader

A review of water resources and groundwater sections of the GEIS on Uranium Milling has been received from Roy E. Williams, as requested under the terms of this contract.

. Western Nuclear (A2010) - N. J. Beskid, Project Leader

No activity this month.

. Union Carbide Gas Hills (A2010) - M. Novick, Project Leader

The draft FES was completed for internal review. Not having the camera copy mats to work with is making the preparation of this document more difficult and will delay its completion.

. Natural Phenomena Project (A2150) - J. E. Carson, Project Leader

Input unavailable.

. Milling Operations Programmatic Statement (A2143) - G. L. Montet, Project Leader

Some work on response to comments has been initiated. A contract for the computation of monetary costs of alternatives has been left. Examination of various aspects of seepage by a consultant has been authorized. Further work is awaiting guidance from NRC.

. Kerr-McGee (A2157) - J. L. Saguinsin, Project Leader

Revisions of the draft statement continue to be made in the light of information contained in the revised Kerr-McGee submittal. Also, data from the resampling and analysis of West Chicago area groundwater for radionuclide concentrations are currently being evaluated.

B. BUDGET

The cost report for January is attached.

C. OVERDUE ACTIONS BY FCMS REGARDING LABORATORY REQUEST

None

Monthly Report - January 1980

Page 2

D. REMARKS

None

A handwritten signature in dark ink, appearing to read "P. F. Gustafson", written over a horizontal line.

P. F. Gustafson, Director
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety.
Total Cost to Date Through January 31, 1980, (Including Previous FY's)

Fin No.	Project Title	Effort in Man Months			Effort Related Cost K\$			Other Direct Costs K\$ (Travel, Graphics and Supplies)			Supportive ^b Cost K\$			Total Cost K\$		
		Jan	FY	Total	Jan	FY	Total	Jan	FY	Total	Jan	FY	Total	Jan	FY	Total
		1980	1980	To Date	1980	1980	To Date	1980	1980	To Date	1980	1980	To Date	1980	1980	To Date
A2010 FUEL CYCLE - FRONT END																
	Consultant Services	-	-	-	-	-	-	-	2.3	2.3	-	-	-	-	2.3	2.3
	Pioneer Uranium	-	1.0	1.0	-	4.9	4.9	-	-	-	-	0.6	0.6	-	5.5	5.5
	Kerr-McGee W. Chg.*	-	-	51.9	0.1	0.1	188.8	1.0	0.1	31.6	-	-	33.6	1.1	0.2	254.0
	Western Nuclear	-	0.7	63.5	-	2.9	252.1	-	0.2	28.3	-	0.4	41.9	-	3.5	322.3
	Union Carbide	4.1	11.1	62.6	19.2	53.2	251.9	1.8	6.8	35.0	0.8	7.3	41.3	21.8	67.3	328.2
	General ^a	0.3	1.4	-	1.3	6.5	-	-	-	-	0.1	0.7	-	1.4	7.3	-
	TOTAL	4.4	14.2	-	20.6	67.7	-	2.8	9.4	-	0.9	9.0	-	24.3	86.1	-
	A2150 - Natural Phenomena	0.5	1.1	37.9	2.5	5.5	152.8	4.2	13.6	388.0	-	-	-	6.7	19.3	540.8
	A2143 - UMOGES	0.4	3.2	220.4	2.0	15.7	743.3	39.4	70.4	271.2	-	-	-	41.4	86.1	1014.5
	A2157 - Kerr-McGee	0.4	3.6	3.6	2.0	16.5	16.5	(0.9)	1.9	1.9	-	-	-	1.1	18.4	18.4

^a Generic effort and associated general costs.

^b Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

*Closed

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.