



# Advanced Medical Systems, Inc.

1020 London Road  
Cleveland, OH 44110  
(216) 692-3270

June 13, 1995

Mr. James Caldwell  
Nuclear Materials Inspection, Section 2  
United States Nuclear Regulatory Commission  
801 Warrenville Road  
Lisle, Illinois 60523-4351

Re: Application to Amend USNRC License No. 34-19089-01

Dear Mr. Caldwell:

Advanced Medical Systems, Inc. (AMS) was issued Amendment No. 32 to the referenced license number to permit treatment of contaminated water that currently exists in the basement of the London Road facility. In Item 19 of that amendment, AMS was directed to complete subitems "A" through "F" within 90 days after March 17, 1995 (e.g., by June 17, 1995).

For a variety of reasons, including delays in receiving the necessary permits and approvals and the significantly greater volume of water to treat, it is not possible to complete Item 19 by June 17, 1995. Therefore, on May 17, 1995 AMS requested that this item be amended to reflect a project completion date of August 15, 1995.

To date, we have received no response on that application. However, as follow-up to a recent USNRC request for details on specific milestones, the following supplemental information is provided.<sup>1</sup>

Item	Scheduled Start Date	Scheduled Completion Date
Treat basement water	May 17, 1995*	June 30, 1995
Install new manhole	July 3, 1995*	July 7, 1995
Excavate in vicinity of 4" line, disconnect foundation drainage system, and remediate 4" line, 15" line and foundation drainage system.	July 3, 1995*	July 7, 1995
Grout in existing lateral connection and existing manhole	July 3, 1995*	July 7, 1995

<sup>1</sup> This request was made in a telephone communication from J. Madera (USNRC) to C. Berger (Integrated Environmental Management, Inc.) on June 13, 1995.

RECEIVED

JUN 19 1995  
REGION III


Item	Scheduled Start Date	Scheduled Completion Date
Re-connect foundation drainage system to new manhole	July 3, 1995*	July 7, 1995
Remediate <sup>60</sup> Co activity that exists at the outfall of the existing lateral system in the NEORS D Interceptor	July 8, 1995**	

\* Actual start date subject to timely USNRC approval of request to re-connect foundation drainage system to new manhole.

\*\* Actual start date subject to timely NEORS D approval to access the London Road Interceptor at the location of the outfall.

Since this letter contains additional information to support a previous amendment request (USNRC Control No. 98604), no fee is enclosed. If you have any questions, please contact me at (216) 692-3270.

Sincerely,



Robert Meschter, RSO

cc: D. Cesar  
D. A. Miller, Esq., Stavole & Miller