

August 22, 1985

Docket No. 50-417

Mr. Jackson B. Richard
Senior Vice President, Nuclear
Mississippi Power & Light Company
P.O. Box 23054
Jackson, MS 39205

Dear Mr. Richard:

Subject: Grand Gulf Nuclear Station, Unit 2 - Extension of Construction
Permit Date

DISTRIBUTION

Docket File

NRC PDR

Local PDR

PRC System

NSIC

LB #4 r/f

MDuncan

LKintner

OELD, Attorney

ACRS (16)

BGrimes

JPartlow

EJordan

By letter dated August 15, 1984, Mississippi Power and Light Company requested an extension to the latest construction completion date to April 30, 1991, pursuant to 10 CFR 50.55(b).

The NRC staff is reviewing this submittal and finds that additional information is needed to complete its review, as described in the enclosure. If there are any questions regarding the enclosed request for additional information, please contact the project manager, L. L. Kintner.

The reporting and/or recordkeeping requirements contained in this letter affect fewer than ten respondents; therefore, OMB clearance is not required under P.L. 96-511.

Sincerely,

Elinor G. Adensam, Chief
Licensing Branch No. 4
Division of Licensing

Enclosure:
As stated

cc: See next page

DESIGNATED ORIGINAL
Certified By Angela Henry

8508300239 850822
PDR ADOCK 05000417
A PDR

DL:LB #4
LKintner/ah
8/24/85

LA:DL:LB #4
MDuncan
8/22/85

DL:LB #4
EAdensam
8/24/85

REQUEST FOR ADDITIONAL INFORMATION

GRAND GULF NUCLEAR STATION, UNIT 2

1. Considering the projected long construction period for Unit 2, the staff recommends that the following actions be taken by Mississippi Power and Light Company (MP&L) for environmental protection during construction completion.
 - (a) Approximately one year before loading fuel into Unit 2 MP&L should report to NRC on the current status of all environmental permits and approvals and should provide NRC with a description of any post OL-FES design changes having potential environmental impacts.
 - (b) Site runoff control structures, catchment basins, and sedimentation ponds should be maintained until the site is graded to final elevations and reseeded or otherwise stabilized.
 - (c) The environmental protection program should continue until OL issuance.

Provide a commitment to follow the above or similar recommendations for protection of the environment until site construction is completed.
2. Provide an update of the estimated latest construction completion date considering the current status of Unit 1 and ability to finance construction of Unit 2.
3. Provide additional justification to show that good cause exists for the requested extension of construction completion date, including reasons for major delays and the basis for the estimated completion date.

Mr. Jackson B. Richard
Mississippi Power & Light Company

Grand Gulf Nuclear Station

cc:
Robert B. McGehee, Esquire
Wise, Carter, Child, Steen and Caraway
P.O. Box 651
Jackson, Mississippi 39205

Nicholas S. Reynolds, Esquire
Bishop, Liberman, Cook, Purcell
and Reynolds
1200 17th Street, N.W.
Washington, D. C. 20036

Mr. Ralph T. Lally
Manager of Quality Assurance
Middle South Services, Inc.
P.O. Box 61000
New Orleans, Louisiana 70161

Mr. Larry F. Dale, Director
Nuclear Licensing and Safety
Mississippi Power & Light Company
P.O. Box 23054
Jackson, Mississippi 39205

Mr. R. W. Jackson, Project Engineer
Bechtel Power Corporation
15740 Shady Grove Road
Gaithersburg, Maryland 20760

Mr. Ross C. Butcher
Senior Resident Inspector
U.S. Nuclear Regulatory Commission
Route 2, Box 399
Port Gibson, Mississippi 39150

Regional Administrator, Region II
U.S. Nuclear Regulatory Commission,
101 Marietta Street, N.W., Suite 2900
Atlanta, Georgia 30323

Mr. J. E. Cross, General Manager
Grand Gulf Nuclear Station
Mississippi Power & Light Company
P.O. Box 756
Port Gibson, Mississippi 39150

The Honorable William J. Guste, Jr.
Attorney General
Department of Justice
State of Louisiana
Baton Rouge, Louisiana 70804

Mr. Oliver D. Kingsley, Jr.
Vice President, Nuclear Operations
Mississippi Power & Light Company
P.O. Box 23054
Jackson, Mississippi 39205

Office of the Governor
State of Mississippi
Jackson, Mississippi 39201

Attorney General
Gartin Building
Jackson, Mississippi 39205

Mr. Jack McMillan, Director
Solid Waste
Mississippi State Board of Health
880 Lakeland
Jackson, Mississippi 39206

Alton B. Cobb, M.D.
State Health Officer
State Board of Health
P.O. Box 1700
Jackson, Mississippi 39205

President
Claiborne County Board of Supervisors
Port Gibson, Mississippi 39150