

2/5/97
34-19089-01
030-16055

MEETING AGENDA
ADVANCED MEDICAL SYSTEMS, INC.
February 10, 1997

Introduction Dwight Miller

Status of Litigation with NEORSD Dwight Miller

Status of USNRC Approval of Water Discharge Procedures Dwight Miller and Carol Berger

Status of License Renewal Application Dwight Miller and Carol Berger

Status of Building Recovery Project Carol Berger

 General Overview and Need for Additional Funding

 Task 1: Disposal of Sealed Sources and Bulk Cobalt

 Task 2: Disposal of Dry Solid Waste

 Task 3: Radiological Stabilization of Basement

 Task 4: Hydrological Stabilization of Basement

 Task 5: Modify Conceptual Decommissioning Plan and DFP

 Task 6: Free-release Remainder of Building

 Task 7: Request Exemption from Physical Inventory Requirements

 Task 8: Request Exemption from Emergency Plan Requirements

 Task 9: Request Extension of Safe Storage Period for WHUT Room

 Task 10: Request Reduction in License Limit

 Task 11: Submit Long-range Strategic Plan

 Task 12: Perform Routine Operations and Meet Regulatory Requirements

Action Plan and Commitments All

9/1

9702250176 970210
PDR ADOCK 03016055
C PDR

IE07