

40-7604



**BP CHEMICALS**

BP Chemicals Inc.  
Ft. Amanda Road  
P.O. Box 628  
Lima, Ohio 45802-0628  
(419) 226-1200

VIA OVERNIGHT MAIL

Mr. Sam Nalluswami  
Low-Level Waste and Decommissioning Projects Branch  
Division of Waste Management  
Office of Nuclear Materials and Safeguards  
United States Nuclear Regulatory Commission  
Two White Flint North  
11545 Rockville Road  
North Bethesda, MD 20852

November 11, 1996

Re: License No. SUB-908  
Docket No. 040-07604

Subject: Mixed Waste Pond Closure Project  
Field Change No. 005

Dear Sir:

In accordance with the mixed waste pond closure project field change approval procedure (BPCI Administrative Procedure AP-02), BP Chemicals, Inc. (BPCI) herewith submits for NRC review proposed Field Change No. 005. This field change is to relocate the proposed leachate storage secondary containment pad and to enlarge it to accommodate larger storage tanks. The reason for relocating the pad is that the #1 Injection Well secondary containment pad has been enlarged within the last few years and currently occupies the location where the leachate storage pad was to be constructed. Hence, the original location is no longer available for use. The reason for enlarging the leachate storage tank pad is to utilize two existing 10,000-gallon hazardous waste storage tanks (Tank #16 and Tank #17) which will soon become available for reuse once they undergo closure through the Ohio EPA.

Included for your review are Dames & Moore revised drawings #6, #23, #26 and #26A in support of the proposed field change. As-built construction drawings will incorporate this change.

The subject proposed field change has also been submitted to Ohio EPA for review. If there are any questions, please give me a call at (419) 226-1299.

Sincerely,

William M. Rupert, PE  
Project Manager

cc: Ed Kulzer, NRC Region 3  
Ruth Vandegriff, Ohio Dept. of Health  
James Ottarson, Ohio EPA

ALLIO/

9702270309 961111  
PDR ADOCK 04007604  
C PDR



Drawings located in Central Files

BP CHEMICALS, INC.  
MIXED WASTE POND CLOSURE PROJECT

FIELD CHANGE REQUEST FORM

Field Change Number: 005 Date: 9/6/96

Subject: Relocation and Enlargement of Leachate Storage System

Description: Install Leachate Storage Tank pad at a new location southwest of Cell #1 (V-Cell). Enlarge the pad to accommodate two 10,000 - gallon storage tanks.

Justification: Old location has already been used for expansion of #1 Injection Well Secondary Containment Pad. Proposed location is closer to Leachate piping from cells is desirable. Enlarged pad will accommodate existing tanks. #16 and #17 which will be available upon closure.

Attachments: Revised drawings #6, #23, #26 and #27A.

Requested by: [Signature] BPCI 9/6/96  
Signature Company Date

BPCI Project Approvals

Dames & Moore Robert R. Blickwedehl RM Yes No 9/16/96  
Certifying Engineer Signature Approval Date

BPCI Radiation NOT APPLICABLE Yes No —  
Safety Officer Signature Approval Date

BPCI HSE NOT APPLICABLE Yes No —  
Manager Signature Approval Date

BPCI Project [Signature] Yes No 9/16/96  
Manager Signature Approval Date

Regulatory Agency Concurrence

Ohio EPA Yes No  
Concurrence Signature Concur Date

NRC Yes No  
Concurrence Signature Concur Date

# OVERSIZE DOCUMENT PAGE(S) PULLED

-----  
SEE APERTURE CARD FILES

APERTURE CARD/PAPER COPY AVAILABLE THROUGH NRC FILE CENTER

\*\*\*\*\*

NUMBER OF OVERSIZE PAGES FILMED ON APERTURE CARD(S)

4

\*\*\*\*\*

ACCESSION NUMBERS OF OVERSIZE PAGES:

9703030212

9703030224

9703030226

9609230/52 → DUPE