



Westinghouse
Electric Corporation

Energy Systems

Box 355
Pittsburgh Pennsylvania 15230-0355

NSD-NRC-97-5042
DCP/NRC0789
Docket No.: STN-52-003

March 26, 1997

Document Control Desk
U. S. Nuclear Regulatory Commission
Washington, DC 20555

ATTENTION: T. R. QUAY

SUBJECT: AP600 DESIGN CERTIFICATION; COMPLETION OF DOCUMENTATION FOR
SSAR, SECTION 6.6, INSERVICE INSPECTION OF CLASS 2 AND 3
COMPONENTS.

References: SECY-97-051, "Schedule for the Staff's Review of the AP600 Design Certification
Application," dated February 26, 1997, forwarded by NRC letter "Westinghouse's
Support of the Nuclear Regulatory Commission Review of the AP600 Design
Certification Review," dated March 6, 1997.

Dear Mr. Quay:

This is to confirm completion of submittal of final documentation related to SSAR, Section 6.6, Inservice Inspection of Class 2 and 3 Components, for our application for AP600 Design Certification. The Reference includes a milestone "Applicant Submits Final SSAR Revision & Documentation" by May 1997. Westinghouse interprets this to require NRC acknowledgement of receipt of final documentation supporting our application for AP600 Design Certification. To support this milestone, NRC and Westinghouse maintain a detailed activity plan which provides schedule goals for most SSAR/FSER sections and related activities, such as, the PRA, code validation, and ITAACs. In this detailed activity plan, Westinghouse application input labeled "ISI of Class 2, 3 Components" on the activity plan and NRC internal FSER input for Section 6.6 of the SSAR had a schedule goal of December 31, 1996. NRC and Westinghouse also maintain a joint open item tracking system to informally monitor the status and history of open items (DSER, RAI, meeting, and other) associated with our application.

Based upon a review of the information provided for Section 6.6 of the SSAR and a review of the related open item entries in our tracking system, Westinghouse confirms completion of the submittal of information to support this portion of our application. Any additional questions or requests for additional information on Section 6.6 of the SSAR which require formal response must be received by Westinghouse by May 9, 1997 in order to support the May 1997 milestone in SECY-97-051.

1/0
E04


3130A

9704080182 970326
PDR ADOCK 05200003
PDR



March 26, 1997

If you have any questions on this letter, please contact J. W. Winters on (412-374-5290) or D. A. Lindgren on (412-374-4856).



Brian A. McIntyre, Manager
Advanced Plant Safety and Licensing

jml

cc: N. J. Liparulo, Westinghouse
T. T. Martin, NRC
W. C. Huffman, NRC