

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT NO. 2281

PAGE 1 OF 1

2. AMENDMENT/MODIFICATION NO. Two (2)	3. EFFECTIVE DATE 8/22/85	4. REQUISITION/PURCHASE REQ NO. RFPA No. ADM-84-227-01	5. SUBJECT NO. (if applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Washington, D.C. 20555	7. ADMINISTERED BY (if other than Item 6)	8. CODE	

9. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Fischer Translation Services 1928 Catoclin Terrace Silver Spring, MD 20906		10. SA AMENDMENT OF SOLICITATION NO. 99. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. X NRC-10-84-227-01 10B. DATED (SEE ITEM 12) 8/31/84
11. CODE	12. FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment or each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14

<input checked="" type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(d).
<input checked="" type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF mutual agreement of the parties.
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority):

8509300540 850906
PDR CONTR
NRC-10-84-227 PDR

E. IMPORTANT Contractor ☐ is not, ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

The purpose of this modification is to formally recognize the revised delivery dates for Job Order Nos. 1559, 1585, and 1586, and method of consideration as a result of the contractor's failure to make timely deliveries of the subject orders. Therefore, the parties mutually agree to the following:

1. Due to the contractor's delay in submittal of Job Order No. 1559, in accordance with negotiations held on June 10, 1985, the delivery date for the subject order is revised from June 20, 1985 to June 25, 1985 and June 27, 1985 for the translation and art portions, respectively. Through verification from the Project Officer, the Government recognizes the contractor's compliance in meeting the revised dates.

EXCEPT AS PROVIDED HEREIN, ALL TERMS AND CONDITIONS OF THE DOCUMENT REFERENCED IN ITEM 9A OR 10A, AS HERETOFORE CHANGED, REMAINS UNCHANGED AND IN FULL FORCE AND EFFECT.

15A. NAME AND TITLE OF SIGNER (Type or print) Signature of person authorized to sign		15B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Elois Wiggins	
15C. DATE SIGNED	15D. UNITED STATES OF AMERICA BY <u>Elois Wiggins</u> (Signature of Contracting Officer)	15E. DATE SIGNED 9/6/85	

2. Due to the contractor's delay in submittal of Job Order No. 1585, in accordance with the required delivery date of August 6, 1985, the delivery date for the subject order is revised from August 6, 1985 to August 12, 1985. The Government recognizes the contractor's compliance in meeting the August 12, 1985 date.
3. Due to the contractor's delay in submittal of Job Order No. 1586, in accordance with the required delivery date of August 9, 1985, the delivery date for the subject order is revised from August 9, 1985 to August 19, 1985. The Government recognizes the contractor's compliance in meeting the August 19, 1985 date.
4. The contractor agrees as consideration for the extension of the delivery dates for Job Order Nos. 1559, 1585, and 1586 to a 10%, 3% and 2% deduction, respectively, from the respective invoice amount for the subject orders. In essence, the parties agreed that 10% will be deducted from the invoice amount for Job Order No. 1559, 3% from that for Job Order No. 1585 and 2% from that for Job Order No. 1586.

All other terms and conditions remain the same.