

WATERFORD OPEN ISSUE

Task: \*A-88, A-89, A-90, A-91, A-315

Ref. No.: 4-83-A-88/2a, 2b, 2c, 3 (page 14); 4-84-A-12-5

Characterization: Failure of contractor to provide pipe hydrostatic test results and faulty test documentation.

Initial Assessment of Significance: Potential ASME code violation.

Source:

Approach to Resolution:

1. Review requirement, codes, specifications, etc.
2. Obtain procedures, test records, etc.
3. Determine validity of allegation.

Status: under review - Hubbard assigned

Review Lead: L. Shao (RWH)

Support:

Estimate Resources: (1) man 2 days

Estimated Completion: April 9, 1984

CLOSURE:

Document Name:  
X A-88

Requestor's ID:  
PATTYN

Author's Name:

Document Comments:

WATERFORD OPEN ISSUE

Task: \*A-88, A-89, A-90, A-91, A-315

Ref. No.: 4-83-A-88/2a, 2b, 2c, 3 (page 14); 4-84-A-12-5

Characterization: Failure of contractor to provide pipe hydrostatic test results and faulty test documentation.

Initial Assessment of Significance: Potential ASME code violation.

Source:

Approach to Resolution:

1. Review requirement, codes, specifications, etc.
2. Obtain procedures, test records, etc.
3. Determine validity of allegation.

Status: under review - Hubbard assigned

Review Lead: L. Shao (RWH)

Support:

Estimate Resources: (1) man 2 days

Estimated Completion: April 9, 1984

CLOSURE:

Document Name:  
X A-88

Requestor's ID:  
PATTYN

Author's Name:

Document Comments: