

50-498/499 OL

I-CCANP-102
7/29/85ENGINEERING REVIEW SCHEDULECOLLECTED
USNRC

Tuesday, February 10, 1981:
 Wednesday, February 11, 1981:
 Thursday, February 12, 1981:
 Friday, February 13, 1981:

Civil/Structural/Geotechnic
 Civil/Structural
 Civil/Structural - Preliminary Critique
 Radiological Control - Preliminary Critique

Wednesday, February 18, 1981:
 Thursday, February 19, 1981:
 Friday, February 20, 1981:

Mechanical/Piping
 Mechanical/Piping
 Mechanical/Piping - Preliminary Critique

Monday, February 23, 1981:
 Tuesday, February 24, 1981:
 Wednesday, February 25, 1981:
 Thursday, February 26, 1981
 (Morning)
 Thursday, February 26, 1981:
 (Afternoon)
 Friday, February 27, 1981:

Electrical
 Electrical - Preliminary Critique
 Analysis
 Analysis - Preliminary Critique

HVAC

HVAC - Preliminary Critique

Monday, March 2, 1981:
 Tuesday, March 3, 1981:

EDS
 EDS - Preliminary Critique

4/3

Wednesday, March 18, 1981:

Preliminary report to HL&P

4/17

Monday, March 23, 1981:

Preliminary Report to Brown & Root

4/17

Final Report

4/24

Thursday, April 2, 1981:

NUCLEAR REGULATORY COMMISSION

Packet No. SIN 50-4980L Official Ex. No. CCANP#102

to the matter of _____

IDENTIFIED ☒

RECEIVED

REJECTED

DATE

Witness

7/29/85

CCANP # 102

TATE

8510290243 850729
 PDR ADOCK 05000498
 G PDR