



Department of Energy

WM DOCKET CENTER
Albuquerque Operations Office
P. O. Box 5400
Albuquerque, New Mexico 87115

'85 NOV 12 P3:38

NOV 08 1985

WM Record File

WM Project 39

Docket No.

PDR ☒

LPDR

Distribution:

LBH DEM
Sollenberger
(Return to WM, 623-SS)

Epignoli
Gillen
Dorrithe

Mr. Leo Higginbotham
Chief, Low Level Waste & Uranium
Recovery, Recovery Projects Branch
U.S. NRC, Mail Stop 623-SS
Washington, DC 20555

Dear Leo,

Enclosed for your information is the UMTRA Project document
milestone schedule with status throught September 1985.

If you should have any questions, please contact Kathy Carlson
at (505) 844-3941.

Sincerely,

John G. Themelis, Project Manager
Uranium Mill Tailings Project Office

Enclosure

cc w/enclosure:
D. Smith, NRC, Denver

8512110499 851108
PDR WASTE
WM-39 PDR

A/O 9/30/85

| SITE | SOWS | DRAFT RAP NRC REVIEW AND COMMENT | FINAL RAP NRC CONCURRENCE AND COMMENT | DRAFT EA/EIS NRC REVIEW AND COMMENT | FINAL EA/EIS NRC REVIEW AND COMMENT | REMEDIAL ACTION CONST START |
|------|----------|--|---|---|---|--------------------------------------|
| DUR | COMPLETE | COMPLETE | 10/30/85 - 12/23/85 | COMPLETE - | 10/29/85 - 12/04/85 | 06/01/86 |
| GRJ | COMPLETE | 05/15/86 - 07/07/86 | 08/15/86 - 10/06/86 | 11/08/85 - 12/23/85 | 07/18/86 - 08/25/86 | 08/01/86 |
| RFL | COMPLETE | 12/03/86 - 01/19/87 | 10/01/87 - 11/16/87 | 10/09/86 - 11/24/86 | 08/25/87 - 09/24/87 | 05/01/88 |
| RVT | COMPLETE | COMPLETE - | ON HOLD | COMPLETE - | TBD - TBD | 06/01/87 |
| GUN | 10/30/85 | 09/02/86 - 10/17/86 | 01/06/87 - 02/20/87 | 09/02/86 - 10/17/86 | 01/06/87 - 02/05/87 | 07/01/87 |
| HAT | COMPLETE | 02/28/86 - 04/14/86 | 10/03/86 - 11/17/86 | 02/28/86 - 04/14/86 | 08/08/86 - 09/08/86 | 06/01/87 |
| GRN | 12/31/85 | 12/31/86 - 02/20/87 | 06/30/87 - 08/21/87 | 12/31/86 - 02/20/87 | 05/29/87 - 07/06/87 | 04/01/90 |
| SRK | 12/31/85 | 12/31/86 - 02/20/87 | 05/29/87 - 07/20/87 | 12/31/86 - 02/20/87 | 05/29/87 - 07/06/87 | 04/01/90 |
| LOW | 12/31/85 | 08/14/87 - 10/05/87 | 01/15/88 - 03/07/88 | 08/14/87 - 10/05/87 | 01/01/88 - 02/08/88 | 05/01/90 |
| LKV | COMPLETE | COMPLETE - | 09/12/85 - 10/28/85 | COMPLETE - | COMPLETE | 06/01/86 |
| MAY | 01/15/86 | 02/17/87 - 04/10/87 | 06/16/87 - 08/07/87 | 02/17/87 - 04/10/87 | 06/16/87 - 07/24/87 | 04/01/89 |
| SPK | 02/28/86 | 03/31/87 - 05/22/87 | 09/30/87 - 11/20/87 | 03/31/87 - 05/22/87 | 08/31/87 - 10/07/87 | 04/01/90 |
| AMB | COMPLETE | 01/13/86 - 02/27/86 | 04/28/86 - 06/12/86 | 01/13/86 - 02/27/86 | 04/28/86 - 05/28/86 | 06/01/87 |
| NAT | COMPLETE | 08/01/86 - 09/15/86 | 12/04/86 - 01/19/87 | 07/24/86 - 09/08/86 | 11/26/86 - 12/26/86 | 07/01/87 |
| TUB | COMPLETE | 11/15/85 - 01/06/86 | 05/01/86 - 06/16/86 | 11/15/85 - 01/06/86 | 01/17/86 - 02/24/86 | 06/01/86 |
| MON | COMPLETE | 02/28/86 - 04/14/86 | 10/03/86 - 11/17/86 | 02/28/86 - 04/14/86 | 08/08/86 - 09/08/86 | 06/01/87 |
| FCT | 11/18/85 | 09/09/86 - 10/24/86 | 01/08/87 - 02/23/87 | 09/08/86 - 10/23/86 | 02/12/87 - 03/16/87 | 07/01/87 |
| BEL | 04/15/86 | 01/30/87 - 03/23/87 | 05/29/87 - 07/20/87 | 01/30/87 - 03/23/87 | 05/29/87 - 07/06/87 | 04/01/90 |
| BOW | 05/15/86 | 01/30/87 - 03/23/87 | 06/30/87 - 08/21/87 | 01/30/87 - 03/23/87 | 06/30/87 - 08/06/87 | 04/01/90 |

D = DELIVERED TO NRC

NOTE: 1 WEEK ADDED TO REVIEW CYCLE TO ALLOW FOR MAILING TIME

SOWS = STATEMENTS OF WORK FOR FIELD DATA COLLECTION

REVIEW TIMES: DRAFT RAP, FINAL RAP, DRAFT EA/EIS = 45 DAYS
FINAL EA/EIS = 30 DAYS