

UNION ELECTRIC COMPANY
1901 GRATIOT STREET
ST. LOUIS, MISSOURI

JOHN K. BRYAN
VICE PRESIDENT

MAILING ADDRESS:
P. O. BOX 149
ST. LOUIS, MISSOURI 63166

September 8, 1981

Mr. Harold R. Denton
Director of Nuclear Reactor Regulation
US Nuclear Regulatory Commission
Washington, DC 20555

ULNRC- 502


Dear Mr. Denton:

DOCKET NUMBER 50-483
CALLAWAY PLANT, UNIT 1

The purpose of this letter is to confirm our verbal notification to Mr. Gordon Edison of your staff that the schedule for fuel loading of Callaway Unit 1 has been deferred from October, 1982. The new fuel load date is currently being evaluated and will be specified at a later date.

Union Electric announced the delay on September 4, 1981. A copy of the press release is attached for your information.

Very truly yours,


John K. Bryan

DS/jds



Boo1
5/10

cc: Glenn L. Koester
Vice President
Operations
Kansas Gas & Electric
P.O. Box 208
Wichita, Kansas 67201

John E. Arthur
Chief Engineer
Rochester Gas & Electric Company
89 East Avenue
Rochester, New York 14649

A. V. Dienhart
Vice President
Plant Engineering and Construction
Northern States Power
414 Nicollet Mall
Minneapolis, Minnesota 55401

Donald T. McPhee
Vice President
Kansas City Power and Light Company
1330 Baltimore Avenue
Kansas City, Missouri 64141

Gerald Charnoff, Esq.
Shaw, Pittman, Potts & Trowbridge
1800 M. Street, N.W.
Washington, D.C. 20036

Nicholas A. Petrick
Executive Director
SNUPPS
5 Choke Cherry Road
Rockville, Maryland 20850

W. Hansen
Callaway Resident Office
U.S. Nuclear Regulatory Commission
RR#1
Steedman, Missouri 65077