



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

APR 28 1997

Parameter, Inc.  
Attn: Richard A. Lofy  
13380 Watertown Plank Road  
Elm Grove, WI 53122

Subject: Modification No. 1 to Task Order No. 121, under Contract No.  
NRC-03-93-026

Dear Mr. Lofy:

The purpose of this modification is to: (1) revise Task 2, under Work Requirement and Schedule, of the task order statement of work (the intervening week of review required under Task 2 is to be performed at the NRC Region IV office instead at the contractor's home office), (2) increase the level of effort from 230 hours to 240 hours, and (3) increase the task order obligated and ceiling amounts by \$3,870.00 from \$35,525.83 to \$39,395.83. Additionally, this letter/modification confirms verbal authorization provided on 4/18/97 to allow for these changes.

The Schedule Completion for task 2, under Work Requirements and Schedule, is revised to read as follows:

"The on-site inspection is scheduled to take place during the weeks of April 14-18, and April 28 - May 2, 1997, with an intervening week of review at the Region IV office, April 21 - 25, 1997."

The task order ceiling amount is \$39,395.83. The amount of \$38,408.75 represents the estimated reimbursable costs, the amount of \$54.64 represents the facilities capital cost of money, and the amount of \$932.44 represents the fixed fee.

"Accounting data for Task Order No. 121, Modification No. 1 are as follows:

B&R No.:	72015111000
Job Code:	J-2407-7
BOC:	252A
RFPA No.:	NRC-03-93-026 dtd 4/14/97
APPN No.:	31X0200.720
Oblig. Amt.:	\$3,870.00"

All other terms and conditions of the subject task order remain the same.

150004




9705150211 970428  
PDR CONTR  
NRC-03-93-026 PDR

502 1/0

Acceptance of Task Order No. 121, Modification No. 1 should be made by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist at the address below. You should retain the third copy for your records.


If you have any questions regarding this matter please contact John Eastman, Contract Specialist, on (301) 415-6590.

Sincerely,

  
Robert B. Wiggins, Contracting Officer  
Contract Management Branch No. 2  
Division of Contracts  
Office of Administration

ACCEPTED: Task Order No. 121, Modification No. 1

NAME



TITLE

Pres

DATE

1/9/97.