



Log # TXX-88263  
File # 10130  
IR 85-13/85-09  
IR 85-18/85-15  
IR 86-15/86-12  
REF. # 10CFR2.201

William G. Council  
Executive Vice President

March 1, 1988

U. S. Nuclear Regulatory Commission  
Atten: Document Control Desk  
Washington, DC 20555

SUBJECT: COMANCHE PEAK STEAM ELECTRIC STATION (CPSES)  
DOCKET NOS. 50-445 AND 50-446  
REVISED DATE OF FULL COMPLIANCE ON NOTICE OF  
VIOLATION (NOV) 445/8513-V-01 (ITEM D),  
445/8518-V-01 (ITEM B) AND 446/8612-V-03 (ITEM C)

Gentlemen:

TU Electric letter logged TXX-6770 dated September 23, 1987, stated that the date of full compliance for NOV 445/8513-V-01 (Item B) for the final validation of conduit sleeve identification for Unit 1 and Common systems would be by March 1, 1988. This validation effort has been incorporated in our Post Construction Hardware Validation Program (PCHVP) and is not yet complete. Accordingly, our date for completion of the Unit 1 and Common conduit sleeve identification final validation is hereby revised to be no later than October 20, 1988.

TU Electric letter logged TXX-6692 dated August 31, 1987, stated that the date of full compliance for NOV 445/8518-V-01 (Item B) for Unit 1 and Common systems would be by March 1, 1988. It has been necessary to reschedule completion of our corrective actions for CAR-063. Accordingly, the date of full compliance of the Unit 1 and Common corrective actions for CAR-063 is hereby revised to be no later than October 20, 1988.

TU Electric letter logged TXX-6856 dated October 15, 1987, stated that the issuance of instructions, examination of enclosures and resolution of NCR's on NEMA enclosures for NOV 446/8612-V-03 (Item C) for Unit 1 and Common systems would be by March 1, 1988. The issuance of instructions (FVM CPE-SWEC-FVM-EE/ME/IC/CS-089) has been completed. The examination of enclosures and

8803080177 880301  
PDR ADOCK 05000445  
Q DCD

FE01  
1/7

TX-88263  
March 1, 1988  
Page 2 of 2

resolution of NCR's has been incorporated into our PCHVP. Accordingly, our date of full compliance for the examination of enclosures and resolution of NCR's for Unit 1 and Common systems is hereby revised to be no later than October 20, 1988.

Very truly yours,

*W. G. Council*

W. G. Council

By:

*J. S. Marshall*

J. S. Marshall

Supervisor, Generic Licensing

RSB/clk

c-Mr. R. D. Martin, Region IV  
Resident Inspector, CPSES (3)