



Log # TXX-88323
File # 10110
903.9
Ref. # 10CFR50.55(e)

March 15, 1988

William G. Counsil
Executive Vice President

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D.C. 20555

SUBJECT: COMANCHE PEAK STEAM ELECTRIC STATION (CPSES)
DOCKET NOS. 50-445 AND 50-446
ASME SNUBBER ATTACHMENT BRACKETS
SDAR: CP-86-73 (SUPPLEMENTAL REPORT)

Gentlemen:

By letter logged TXX-6315, dated March 20, 1987, we notified you of a deficiency involving the installation of ASME snubber attachment brackets, which we determined to be reportable under the provisions of 10CFR50.55(e). In our last report, logged TXX-88149 (January 26, 1988), we stated that the remaining supports requiring rework would be completed by March 15, 1988. Due to scheduling constraints we will not be able to meet this date.

We have rescheduled the completion of Unit 1 supports for May 1, 1988. Unit 2 supports will be completed prior to Unit 2 fuel load.

Supporting documentation for Unit 1 will be available onsite for your Inspector's review after May 1, 1988.

Very truly yours,

W. G. Counsil

W. G. Counsil

By:

D. R. Woodlan

D. R. Woodlan
Docket Licensing Manager

BSD/grr

c-Mr. R. D. Martin, Region IV
Resident Inspectors, CPSES (3)

8803220100 880315
PDR ADOCK 05000445
S PDR

1227
1/0