

Docket Nos. 50-275 ✓
and 50-323

NOV 1 1974

Pacific Gas and Electric Company
ATTN: Mr. Frederick T. Searls
Vice President & General Counsel
77 Beale Street
San Francisco, California 94106

Distribution:

Docket File ✓	RO (3)
AEC PDR	TJHirons
LWR 1-3 Reading	DPAllison
LWR 1-3 File	VHWilson
Local PDR	TR Branch Chiefs
RCDeYoung	LWR 1 & 2 Branch Chiefs
FSchroeder	JPanzarella
AGiambusso	ACRS (16)
AKenneke	JRBuchanan, ORNL
DEisenhut	TBAbernathy, DTIE
RWKlecker	
OGC	

Gentlemen:

This letter will confirm the revision of the schedule for the safety review of your application for operating licenses for the Diablo Canyon Nuclear Plant, Units 1 and 2. The changes in the licensing schedule have been necessitated by PG&E delays in submitting required information in the areas of geology-seismology and hydrology. The Safety Evaluation Report for Diablo Canyon (issued on October 16, 1974) did not include the staff evaluations of these subject areas. Because of their importance in the overall safety review of the Diablo Canyon application, the geology-seismology and hydrology evaluations must be completed before the operating license hearing can begin.

A summary of the more important revised schedule milestones is given in Enclosure No. 1. You will note from the enclosure that the date for completion of licensing effort (Prospective Decision Date) is approximately two weeks earlier than the presently estimated fuel load date for Unit 1.

If you have any questions regarding this revised review schedule, we will be happy to meet and discuss these questions with you or your representatives.

Sincerely,

Original signed by:
Roger S. Boyd

A. Giambusso, Deputy Director
for Reactor Projects
Directorate of Licensing

870730044B 870721
PDR FOIA PDR
CONNOR87-214
Enclosure:

1. Revised Schedule Milestones

cc: see page 2

OFFICE →	L: LWR 1-3 TJHirons:cls	L: LWR 1-3 ODParr	L: AD/LWR 1 RCDeYoung	L: DD/RP AGiambusso	
SURNAME →					
DATE →	10/31/74	10/31/74	10/13/74	11/1/74	

Pacific Gas & Electric Co.

- 2 -

cc: 'Mr. W. J. Lindblad, Project Engineer¹
Pacific Gas and Electric Company
77 Beale Street
San Francisco, California 94106

Mr. P. A. Crane, Jr., Esq.
Pacific Gas and Electric Company
245 Market Street
San Francisco, California 94106

Westinghouse Electric Corporation
ATTN: Mr. Joseph W. Dorrycott
Project Manager, Diablo Canyon
P. O. Box 355
Pittsburgh, Pennsylvania 15230

Andrew J. Skaff, Esq.
California Public Utilities Commission
350 McAllister Street
San Francisco, California 94102

Mr. Frederick Eissler, President
Scenic Shoreline Preservation
Conference, Inc.
4623 More Mesa Drive
Santa Barbara, California 93105

Ms. Elizabeth Z. Apfelberg
1415 Cazadero
San Luis Obispo, California 93401

Ms. Sandra A. Silver
1315 Cecelia Court
San Luis Obispo, California 93401

Mr. John Forster
985 Palm Street
San Luis Obispo, California 93401

Mr. Lonnie Valentine
4580 San Jacinto
Atascadero, California 93422

Mr. William P. Cornwell
P. O. Box 453
Morro Bay, California 93442

OFFICE ➤

SURNAME ➤

DATE ➤

ENCLOSURE NO. 1

REVISED SCHEDULE MILESTONES

<u>EVENT</u>	<u>DATE</u>
Applicant response regarding geology-seismology and hydrology complete	11/01/74
Issue SER supplement on geology-seismology and hydrology	01/10/75
ACRS Subcommittee Meeting complete	01/24/75
ACRS Full Committee Meeting complete	02/07/75
ACRS Letter received	02/14/75
Issue final supplement to the SER	04/11/75
Start Combined Hearing	05/13/75
Prospective Decision Date	09/15/75
Estimated Fuel Loading for Unit 1	10/01/75