

Facility: <b>Clinton</b>		Date of Examination: <b>18-Jan-22</b>	
Developed:	Written:	Facility: NRC: //	Operating: Facility: NRC:
Days from Exam	Target Date*	Task Description (Reference)	Chief Examiner's Initials
-240	05/24/2021	1. Examination administration date confirmed (C.1.a; C.2.a-b). For NRC-prepared exams, arrangements are made for the facility to submit reference materials (C.1.e; C.3.c; Attachment 3).	
-210	06/21/2021	2. NRC examiners and facility contact assigned (C.1.d; C.2.f).	
-210	06/21/2021	3. Facility contact briefed on security and other requirements (C.2.c). As applicable, the facility contact submits to the NRC any prescreened K/As for elimination from the written examination outline, with a description of the facility's prescreening process (ES-401, D.1.b).	
-210	06/21/2021	4. Reference material due for NRC-prepared exams (C.1.e; C.3.c; Attachment 3).	
-210	06/21/2021	5. Corporate notification letter sent (C.2.e).	
-195		6. NRC-developed written examination outline (ES-401-1/2 or ES-401N-1/2 and ES-401-3 or ES-401N-3) sent to facility contact (must be on the exam security agreement) (C.1.e-f; C.2.h; C.3.d-e).	
-150	08/20/2021	7. Operating test outline(s) and other checklists due, including Forms ES-201-2, ES-201-3, ES-301-1, ES-301-2, ES-301-5, and ES-D-1, as applicable (C.1.e-f; C.3.d-e).	
-136	09/03/2021	8. Operating test outline(s) reviewed by the NRC and feedback provided to facility licensee (C.2.h; C.3.d-e).	
-75	11/05/2021	9. Proposed examinations (written, JPMs, and scenarios, as applicable) and outlines (Forms ES-301-1, ES-301-2, ES-D-1, ES-401-1/2 or ES-401N-1/2, and ES-401-3 or ES-401N-3); supporting documentation (including Forms ES-301-3, ES-301-4, ES-301-5, ES-301-6, ES-401-6, ES-401N-6, and any Form ES-201-2 and ES-201-3 updates); and reference materials due (C.1.e-h; C.3.d).	
-75	11/05/2021	10. Examinations prepared by the NRC are approved by the NRC supervisor and forwarded for facility licensee review (C.1.i; C.2.h; C.3.f-g).	
-60	11/19/2021	11. Preliminary waiver/excusal requests due (C.1.m; C.2.c; ES-202).	
-50	11/29/2021	12. Written exam and operating test reviews completed (C.3.f).	
-35	12/06/2021	13a. Examination review results discussed between the NRC and facility licensee (C.1.i; C.1.k-l; C.2.h; C.3.g).	
-35	12/06/2021	13b. The NRC and the facility licensee conduct exam preparatory week.	
-30	12/13/2021	14. Preliminary license applications and waiver/excusal requests, as applicable (NRC Form 398) due (C.1.m; C.2.i; ES-202).	
-14	01/04/2022	15. Final license applications and waiver/excusal requests, as applicable (NRC Form 398), due and Form ES-201-4 prepared (C.1.m; C.2.k; ES-202).	
-7	01/11/2022	16. Written examinations and operating tests approved by the NRC supervisor (C.2.j-k; C.3.h).	
-7	01/11/2022	17. Request facility licensee management feedback on the examination (C.2.l).	
-7	01/11/2022	18. Final applications reviewed; one or two (if more than 10) applications audited to confirm qualifications/eligibility; and examination approval and waiver/excusal letters sent (C.2.k; Attachment 5; ES-202, C.3.j; ES-204).	
-7	01/11/2022	19. Proctoring/written exam administration guidelines reviewed with facility licensee (C.3.k).	
-7	01/11/2022	20. Approved scenarios and job performance measures distributed to NRC examiners (C.3.l).	