

NRC's Schedule Update for the Transitioning of the Western Nuclear, Inc. (WNI) Split Rock Site to The U.S. Department of Energy (DOE) for Long Term Care

	<u>Date</u>
Completion of National Historic Preservation Act Section 106 Consultation	Completed
NRC Staff's Receipt of U.S. Department of Energy's (DOE's) Preliminary Final LTSP (excludes DOE realty Information)	Completed
Completion of NRC Staff's Acceptance Review of Preliminary Final LTSP	Completed
Completion of the Preliminary Final Technical Evaluation Report and Environmental Assessment (EA) for the LTSP	Completed
DOE Development of Schedule to Complete Public Land Management Implementation Actions (license termination prior to withdraw of public land)	Completed
Receive Additional Clarification of Comments Provided by WNI for the NRC's Consideration of the WNI LTCF Determination	Completed
Issue letter to WNI, the Wyoming Department of Environmental Quality (WDEQ), and the DOE to Inform them of NRC's LTCF Determination	Completed
NRC and DOE Public Engagement with WNI & WDEQ to Discuss the NRC's LTCF Determination and Schedule Update	Completed
Confirmation that the LTCF Payment was Received by the U.S. Treasury	Completed
Receipt of DOE's Final LTSP (includes U.S. Department of the Interior (DOI), Bureau of Land Management (BLM) land withdraw and realty information) ¹	March 31, 2023
Completion of EA and Issue a Finding of No Significant Impact for the LTSP ²	April 26, 2023
Issue Letters to WDEQ and the DOE for WNI License Termination and Split Rock Site Transfer to Long-Term Care ^{2,3}	April 27, 2023

¹ BASED ON THE FOLLOWING INFORMATION PROVIDED BY DOI/BLM THROUGH DOE, AN ACCEPTABLE FINAL LTSP SHOULD BE RECEIVED FROM DOE BY MARCH 31, 2023.

* THE DOI/BLM FEDERAL REGISTER NOTICE (FRN) FOR BLM LAND WITHDRAW WILL BE PUBLISHED BY THE END OF DECEMBER 2022.

* THE DOI/BLM PUBLIC LAND ORDER SHOULD BE SIGNED BEFORE MARCH 31, 2023

² ASSUMES FINAL LTSP REALTY INFORMATION IS COMPLETE AND THERE ARE NO SIGNIFICANT CHANGES TO THE FINAL LTSP FROM THE PRELIMINARY FINAL LTSP THAT IMPACT EA FINDINGS

³ AFTER LICENSE TERMINATION AND SITE TRANSFER, THE NRC WILL INFORM TRIBES OF THE FINAL DECISION