
May 28, 2021 

Ms. Elise Malek 
Licensing Manager 
Westinghouse Columbia Fuel Fabrication 
5801 Bluff Road 
Hopkins, SC 29061-9121 USA 

SUBJECT: U.S. NUCLEAR REGULATORY COMMISSION’S REVISED SCHEDULE FOR 
THE LICENSE RENEWAL REVIEW OF THE WESTINGHOUSE COLUMBIA 
FUEL FABRICATION FACILITY (ENTERPRISE PROJECT IDENTIFIER 
L-2017-RNW-0016)

Dear Ms. Malek: 

The U.S. Nuclear Regulatory Commission (NRC) staff has revised the schedule for its review of 
Westinghouse Electric Company, LLC’s (WEC’s) license renewal application for its Columbia 
Fuel Fabrication Facility (License SNM-1107) in Hopkins, South Carolina.  By letter dated  
January 28, 2021 (Agencywide Documents Access and Management System [ADAMS] 
Accession No. ML21026A062), the NRC staff established a schedule for the environmental 
impact statement (EIS) and anticipated publication of the final EIS in January 2022, and 
completion of the license renewal review in February 2022.   

The license renewal schedule has been delayed by 1 month based on internal and external 
factors.  The unanticipated additional time that was necessary for WEC to submit clarifications 
to its RAI responses, which were originally submitted on December 18, 2020 (ADAMS 
Accession No. ML20353A275), to provide additional information regarding potential license 
conditions and commitments, which were submitted on April 6, 2021 (ADAMS Accession 
No. ML21102A069), impacted the EIS schedule.  NRC also had to adjust its resources based 
on workload and prioritization.  

The enclosure to this letter provides the revised license renewal review schedule, including 
major milestones.  The anticipated schedule can change depending on the findings of the 
ongoing technical review or other factors.  Additionally, based on WEC’s responses to the RAIs, 
information requested will be included in the Phase II Interim Report anticipated to be submitted 
to South Carolina DHEC in September 2021.  Therefore, the Phase II Interim Report represents 
a risk to the final EIS schedule.  The NRC staff anticipates reviewing the report and will 
determine impacts, if any, to the development of the EIS and next steps.  Accordingly, the NRC 
staff continues to encourage Westinghouse to keep the NRC staff informed of any changes to 
the Phase II Interim Remedial Investigation activities and schedule. 

In accordance with Title 10 of the Code of Federal Regulations, Section 2.390, “Public 
inspections, exemptions, requests for withholding,” of the NRC’s “Agency Rules of Practice and 
Procedure,” a copy of this communication will be available electronically for public inspection in 

https://www.nrc.gov/docs/ML2021/ML20217L372.pdf
https://www.nrc.gov/docs/ML2035/ML20353A275.pdf
https://www.nrc.gov/docs/ML2035/ML20353A275.pdf
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the NRC Public Document Room, or from the NRC’s ADAMS.  ADAMS is accessible from the 
NRC Web site at:  http://www.nrc.gov/readingrm/adams.html. 
 
If you have any questions regarding the license renewal review, please contact me at 
301-415-8740 or via email at David.Tiktinsky@nrc.gov. 
 

Sincerely, 
 
 
 
 
David H. Tiktinsky, Senior Project Manager 
Fuel Facility Licensing Branch 
Division of Fuel Management 
Office of Nuclear Material Safety 
  and Safeguards 

 
 
Docket No.: 70-1151  
License No.: SNM-1107 
 
 
Enclosure: 
Westinghouse Electric Company, LLC 
  Columbia Fuel Fabrication Facility  
  Revised License Renewal Schedule 
 
 
cc:  K. Taylor, South Carolina DHEC 
       westinghouse_ff@listmgr.nrc.gov 
  

http://www.nrc.gov/readingrm/adams.html
mailto:David.Tiktinsky@nrc.gov
mailto:westinghouse_ff@listmgr.nrc.gov
mailto:westinghouse_ff@listmgr.nrc.gov
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SUBJECT: WESTINGHOUSE ELECTRIC COMPANY, LLC – REVISED SCHEDULE FOR 
LICENSE RENEWAL REVIEW OF THE WESTINGHOUSE COLUMBIA FUEL 
FABRICATION FACILITY (ENTERPRISE PROJECT IDENTIFIER L-2017-RNW-
0016) 
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           Enclosure 

U.S. Nuclear Regulatory Commission  
Revised License Renewal Schedule for the 

Westinghouse Electric Company, LLC  
Columbia Fuel Fabrication Facility 

Docket 70-1151 
SNM -1107 

 
 

Milestone Previous Date Revised Date 
Notice of Intent to prepare an 
environmental impact statement (EIS) and 
begin the scoping process published in the 
Federal Register (85 FR 46193) 

July 31, 2020(A) July 31, 2020(A) 
 

End of 30-day scoping comment period August 31, 2020(A) August 31, 2020(A) 

Issuance of NRC’s Requests for Additional 
Information (RAIs)  

November 3, 2020 (A) 
 

November 3, 2020 (A) 
 

WEC’s Responses to NRC’s RAIs December 18, 2021 (A) December 18, 2020(A) 

Publication of Draft EIS1 for a 45-day 
comment period 

June 2021(T) July 2021 (T) 

Publication of the Final EIS January 2022(T) February 2022 (T) 
Licensing Decision and Record of 
Decision2 

February 2022 (T) March 2022 (T) 

 
 
 
(T) – Target 
(A) - Actual 
 
 
 
 
 
 
 
 
 
 
 
 

 
1 The draft EIS anticipated publication date assumed a 30-day RAI response time, and no additional 
clarifications. 
2 The NRC, per 10 CFR 51.100(a)(ii), must wait 30 days after publication of the U.S. Environmental 
Protection Agency’s Federal Register Notice announcing that the issuance of the final EIS. 

https://www.govinfo.gov/content/pkg/FR-2020-07-31/pdf/2020-16150.pdf
https://www.nrc.gov/docs/ML2027/ML20275A251.pdf
https://www.nrc.gov/docs/ML2027/ML20275A251.pdf
https://www.nrc.gov/docs/ML2035/ML20353A275.pdf
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