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Vermont Yankee
• Permanently ceased operations on December 29, 2014 and permanently defueled 

on January 12, 2015
• Fuel transfer to dry storage expected to be completed by end of 2018
• Pursuing transfer of Part 50 license in order to facilitate accelerated 

decommissioning and license termination
Palisades
• Intend to permanently cease operations on October 1, 2018
Pilgrim
• Intend to permanently cease operations no later than June 1, 2019
Indian Point
• Intend to permanently cease operations of Unit 2 by April 30, 2020 and Unit 3 by 

April 30, 2021
• Unit 1 is in SAFSTOR
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• An integrated submittal plan for all 4 sites is provided to support NRC 
resource planning

• Overall goal is to provide for a safe and efficient transition from an 
operating site to a permanently defueled facility

• Two key milestone dates
– Permanently shutdown and defueled
– End of the zirc‐fire period (assumed to be 18 months, for planning purposes)

• Need dates are 60 days in advance of key milestone dates
– Enables efficient implementation while preserving the decommissioning trust 

fund
– Provides certainty for employee transitions 
– Requested approval dates may be more than 60 days in advance of milestone 

for licensing action requests submitted with more than 12 months lead time
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• Licensing submittals are based on
– Review of the regulations and guidance documents
– Review of industry guidance (NEI Guidance)
– Benchmarking and lessons learned from industry peers 
and within Entergy (e.g., Vermont Yankee and FitzPatrick), 
including review of RAIs 

– Licensing submittals will follow recent precedent
• Plan to use a staggered approach to submit the 
needed licensing actions, whenever practical
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• Goal is to submit licensing actions with 12‐24 months lead 
time, whenever practical

• Requesting the staff to complete its review by the need date 
in order to implement the licensing action at the site in a 
predictable and timely manner

• Some initial licensing actions are critical in ensuring a smooth 
transition from an operating staff model to one that is 
appropriate for a decommissioning facility, based on the 
reduced risk profile

• Scope and schedule are subject to change
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Major Milestones and Decommissioning 
Transition Actions (PAL/PNP/IPEC)
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Major Milestones and Decommissioning Transition Actions

SUBMITTAL TARGET SUBMITTAL DATE

Palisades  Pilgrim IP2 IP3

Certified Fuel Handler Training and Retraining Program 3/28/17 Approved 4Q18 4Q19

License Amendment Request Supporting Staffing and Training 
Requirements Changes in Administrative Technical Specifications 

7/15/17 2/14/17 4Q18 4Q19

License Amendment Request for Post Shutdown Emergency Plan 7/31/17 8/31/17 4Q18 4Q19

Exemption Request to Permit Suspension of Certain Security 
Measures During Severe Weather Conditions (10 CFR 
73.55(p)(1)(i) and (ii))

7/15/17 2/7/17 4Q18 4Q19

PALISADES PILGRIM IP2 IP3
Planned Shutdown Date On 10/1/18 By 6/1/19 By April 30, 2020 By April 30, 2021
Licensing Action Need Date for Permanent Defueling 8/1/18 4/1/19 January 2020 January 2021

Licensing Action Need Date for Post Zirc‐Fire February 2020 October 2020 August 2021 August 2022

Bold indicates submittal has been made



Integrated Submittal Schedule 
(PAL/PNP/IPEC)
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2Q17 3Q17 4Q17 1Q18

Palisades • CFH Program • Admin TS LAR
• PSEP LAR
• 73.55 
Exemption

• LAR to modify 
irradiated fuel 
handling TS

• LAR to remove 
NFPA‐805 
license 
condition

• PDEP LAR
• EP Exemption
• Records 
Exemption

Pilgrim • PSEP LAR • Permanently 
Defueled TS 
LAR
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Integrated Submittal Schedule ‐24 Month Look Ahead
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2Q18 3Q18 4Q18 1Q19

Palisades • PDTS LAR
• PSDAR/DCE
• EA‐02‐026 Partial 

Rescission 
• Fukushima Orders 

Rescission

• Site‐specific QAPM  • Certification of 
Permanent 
Removal of Fuel

• Decommissioning 
QAPM

• EA‐03‐009 Order 
Rescission (PWR 
RPV Head 
Inspection)

• Onsite/Offsite 
Insurance/Liability 
Exemptions

• Eliminate Cyber 
Security License 
Condition LAR

Pilgrim • EA‐06‐137 Order 
Rescission

• EA‐02‐026 Partial 
Rescission

• PDEP LAR
• EP Exemption
• Records 

Exemption

• Commingled Fund 
Exemption

• PSDAR/DCE
• Site‐specific QAPM

IP2 • CFH Program
• Admin TS LAR
• PSEP LAR
• 73.55 Exemption

• PDTS LAR
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Integrated Submittal Schedule

Item Submittal Target Submittal Date Associated 
Decommissioning 
Milestone

Palisades  Pilgrim IP2 IP3

1 Certification of Permanent Cessation of Power Operations 1/4/17 TBD TBD TBD Permanent 
Shutdown

2 Certified Fuel Handler Training and Retraining Program 4/15/17 Approved 4Q18 4Q19 Permanent 
Removal of Fuel

3 License Amendment Request Supporting Staffing and Training 
Requirements Changes in Administrative Technical Specifications 

7/15/17 2/14/17 4Q18 4Q19 Permanent 
Removal of Fuel

4 License Amendment Request for Post Shutdown Emergency Plan 
(ERO on‐shift and augmented staff changes)

7/31/17 8/31/17 4Q18 4Q19 Permanent 
Removal of Fuel

5 Exemption Request to Permit Suspension of Certain Security 
Measures During Severe Weather Conditions (10 CFR 73.55(p)(1)(i) 
and (ii))

7/15/17 Approved 4Q18 4Q19 Permanent 
Removal of Fuel

6 License Amendment Request for Permanently Defueled Technical 
Specifications/Bases and Revised License Conditions

6/1/18 3/31/18 1Q19 1Q20 Permanent 
Removal of Fuel

7 License Amendment Request to Remove Irradiated Fuel Handling‐
related Tech Specs

10/31/17 N/A N/A N/A Permanent 
Removal of Fuel

8 Exemption Request for Use of the Decommissioning Trust Fund for 
Spent Fuel Management Expenses

N/A 3/1/19 January 
2020

January 
2021

Permanent 
Removal of Fuel

9 Submittal of Post‐Shutdown Decommissioning Activities Report 
(PSDAR)/Site Specific Decommissioning Cost Estimate

5/1/18 3/1/19 January 
2020

January 
2021

Permanent 
Removal of Fuel
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Integrated Submittal Schedule
Item Submittal Target Submittal Date Associated 

Decommissioning 
Milestone

Palisades  Pilgrim IP2 IP3

10 Irradiated Fuel Management Plan (10 CFR 50.54(bb))  10/1/20 3/1/19 January 
2020

January 
2021

Permanent 
Removal of Fuel

11 Certification of Permanent Removal of Fuel 10/31/18 6/30/19 May 
2020

May 
2021

Permanent 
Removal of Fuel

12 Modifications to parent company financial support 
arrangements

N/A 3/1/19 January 
2020

N/A Permanent 
Removal of Fuel

13 Exemption Request to Certain 10 CFR 50.47 and 10 CFR 50, 
Appendix E Emergency Preparedness Requirements

2/1/18 12/1/18 4Q19 4Q20 End of Zirc‐fire 
Period

14 License Amendment Request for Permanently Defueled 
Emergency Plan 

2/1/18 12/1/18 4Q19 4Q20 End of Zirc‐fire 
Period

15 Exemption request for onsite property damage insurance (10 
CFR 50.54(w)(1))

2/1/19 12/1/19 1Q20 1Q21 End of Zirc‐fire 
Period

16 Exemption request for offsite liability insurance 
requirements (10 CFR 140.11(a)(4))

2/1/19 12/1/19 1Q20 1Q21 End of Zirc‐fire 
Period

17 Exemption Request Regarding Maintenance of Records 1/31/18 10/31/18 3Q19 3Q20 Permanent 
Removal of Fuel

18 License Amendment Request to Delete Cyber Security 
License Condition

2/1/19 8/31/19 3Q20 3Q21 End of Zirc‐fire 
Period

19 License Amendment Request to Delete NFPA‐805 License 
Condition

10/15/17 N/A N/A N/A Permanent 
Removal of Fuel
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Integrated Submittal Schedule
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Item Submittal Target Submittal Date Associated 
Decommissioning 
Milestone

Palisades  Pilgrim IP2 IP3

19 QA Program Change ‐ Site‐specific QAPM  7/1/18 3/1/19 March 
2020

March 
2021

N/A

20 QA Program Change – Decommissioning QAPM 10/31/18 6/30/19 May 
2020

May 
2021

Permanent 
Removal of Fuel

21 EA‐06‐137 Order Rescission* (BWR Radiological Mitigation 
Strategies) 

N/A 6/1/18 N/A N/A Permanent 
Removal of Fuel

22 EA‐02‐026 Partial Order Rescission* (Mitigation Strategies) 4/1/18 6/1/18 4Q19 4Q20 Permanent 
Removal of Fuel

23 Fukushima Orders (EA‐12‐049, EA‐12‐051, EA‐13‐109 
(Pilgrim))*

4/1/18 12/1/18 4Q19 4Q20 Permanent 
Removal of Fuel

24 EA‐03‐009 Order Rescission (PWR RPV Head Inspection) 3/31/19 N/A 4Q19 4Q20 Permanent 
Removal of Fuel



Vermont Yankee Submittals
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Vermont Yankee
SUBMITTAL SUBMITTAL 

DATE
REQUEST 
APPROVAL BY

License Transfer Application 2/9/17 12/31/17
License Amendment Request for ISFSI Physical Security Plan 3/29/17 6/30/18
License Amendment Request for ISFSI Emergency Plan and EALs 5/15/17 6/30/18
License Amendment Request for Tech Specs Permanent Removal of 
Fuel from SFP and Operating License Changes

6/30/17 5/31/18

QA Program Changes Involving Reduction in Commitments to Support 
ISFSI Operations 

6/30/17 5/31/18

Exemption Request from certain requirements of 10 CFR 72.212 and 
10 CFR 72.214 (Holtec CoC Note 19)

11/9/16 3/31/17

Exemption Request from certain requirements of 10 CFR 72.212 and 
10 CFR 72.214 (Holtec CoC Cooling time ≥ 2 years and higher DHR)

5/17/17 10/31/17

10 CFR 20.2002 Request for Alternate Disposal at U.S. Ecology – Idaho 
(Contaminated water disposal)

1/14/16 4/15/16

License Amendment Request for Cyber Security Milestone 8 Extension 5/1/17 12/15/17
Bold indicates submittal has been made



Summary
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• Entergy announced closure of Palisades on October 1, 2018, Pilgrim no later than 
June 1, 2019, Indian Point Units 2 and 3 by April 30, 2020 and Unit 3 by April 30, 
2021, respectively

• Priority is to have licensing actions needed to support efficient and timely staffing 
transition from operations to decommissioning approved at least 60 days prior to 
the planned closures of Palisades and Pilgrim

• Priority for Vermont Yankee is a timely review and approval of the licensing actions 
needed to support the accelerated fuel loading campaign and transfer of the Part 
50 license 

• A list of decommissioning licensing actions is being provided to the NRC for 
advance notice

• Dates and scope are best estimates and subject to change
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