



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE 1 OF 2 PAGES	
2. AMENDMENT/MODIFICATION NO. 102		3. EFFECTIVE DATE 7/14/00		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts and Property Mgt. Attn: T-7-I-2 Contract Management Branch 1 Washington DC 20555		7. ADMINISTERED BY (If other than Item 6)		CODE			
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) W.M.Schlosser Company 2400 51st Place Hyattsville, Maryland 20781-1396				(X)		9A. AMENDMENT OF SOLICITATION NO.	
						9B. DATED (SEE ITEM 11)	
						10A. MODIFICATION OF CONTRACT/ORDER NO. Con# NRC-10-96-155 SBA#	
				X		10B. DATED (SEE ITEM 13) 09-24-1996	
CODE		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: MUTUAL AGREEMENT OF THE PARTIES							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>2</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)							
SUPPLEMENTAL AGREEMENT DEDUCTIVE CHANGE ORDER CEILING GRID/14TH FLOOR LECTERNS FUNDS TO REMAIN IN CONTRACT SEE ATTACHED PAGE FOR DESCRIPTION OF MODIFICATION							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print) Craig V. Hawkins Vice President				18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) ROBERT B. WEBBER CONTRACTING OFFICER			
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		15C. DATE SIGNED 8.3.00		18B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)		16C. DATE SIGNED 07-12-2000	

Contract No. NRC-10-96-155 is hereby modified to provide for an equitable adjustment of the contract price resulting from the following deductive changes to the scope of work:

1. The contractor shall retain the existing ceiling grid in the following rooms of the One White Flint North building. The downward adjustment for this change is \$10,021.

306, 308, 309, 310, 312, 314, 406, 408, 408A, 410, 412, 413, 506, 508, 509, 510
606, 608, 610, 706, 708, 709, 710, 806, 808, 810, 906, 908, 909, 910,
1006, 1008, 1010, 1106, 1108, 1109, 1206, 1208, 1210, 1306, 1308, 1309, 1310
1406, 1408, 1409, 1410, 1412, 1606, 1608, 1610
2. The requirement for supply of two(2) lecterns on the fourteenth floor is deleted.
The downward adjustment for this change is \$958.00

As a result of this decrease in the scope of work, the contract price is reduced. However, the funds shall remain in the contract for other equitable adjustments.

Section B.4 CONSIDERATION AND OBLIGATION—FIRM FIXED PRICE is modified to decrease the fixed price of the contract by \$10,979 from \$5,501,497 to \$5,490,518.

Except as provided herein, all other terms and conditions of the contract remain unchanged and in full force and effect.