

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE	PAGE 1	OF PAGES 3
AMENDMENT/MODIFICATION NO. 53		3. EFFECTIVE DATE See block 16c below.	4. REQUISITION/PURCHASE REQ. NO. IRM96194 dtd 3/26/01		5. PROJECT NO. (If applicable)	
6. ISSUED BY		CODE	7. ADMINISTERED BY (If other than Item 6)		CODE	

U.S. Nuclear Regulatory Commission  
Division of Contracts & Property Mgmt.  
IT Acquisition Management Branch  
Mail Stop - T-7 12  
Washington, DC 20555-0001

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

SBA/SYTEL, Inc.  
6430 Rockledge Drive, STE. 400  
Bethesda, MD 20817  
Principal Investigator: James C. Kronz  
Phone No. (301) 770-0386

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.  
NRC-33-96-194  
SBA# 0353-96-0-06041

10B. DATED (SEE ITEM 13)

CODE TIN:52-1542248

FACILITY CODE

X 04-08-1996

### 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

B&R:120-15-101-160, JOB CODE:J2631, BOC:2574  
APPN. NO:31X0200.120 OBLIGATE: \$15,998

### 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)  
X SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:


D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor ☒ is not, is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See the attached continuation page.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		Donald A. King Contracting Officer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		BY 	04-05-2001
		(Signature of Contracting Officer)	

STANDARD FORM 30 (REV. 10-83)

TEMPLATE - Adm 001

Adm 02

The purpose of this modification is to:

(1) revise subsection B.4 CONSIDERATION AND OBLIGATION -- COST PLUS FIXED FEE (JUN 1988) ALTERNATE I (JUN 1991) paragraph (c) by providing incremental funding which increases the contract-obligated amount by \$15,998 from \$37,850,826.55 to \$37,866,824.55; and

(2) implement contract clause FAR 52.237-3 Continuity of Services by providing Contracting Officer written notice and extend the contract period of performance to 5/7/01. Accordingly, the following sections of the contract are hereby modified:

1. Under subsection B.4 CONSIDERATION AND OBLIGATION--COST PLUS FIXED FEE (JUNE 1988) ALTERNATE I (JUN 1991) paragraph (c) is deleted entirely and the following is substituted in lieu thereof:

“(c) The amount currently obligated by the Government with respect to this contract is \$37,866,824.55, of which the sum of \$36,791,696.55 represents estimated reimbursable costs, and of which \$1,075,128.00 represents the fixed fee.

- (2) Under Section I - CONTRACT CLAUSES, Subsection I.1 52.252-2 CONTRACT CLAUSES INCORPORATED BY REFERENCE (JUN 1988), contract clause FAR 52.237-3 CONTINUITY OF SERVICES (JAN 1991), the Contracting Officer hereby provides written notice to exercise the continuity of service clause and extends the contract period of performance to May 7, 2001. The following instructions are provided:

Sytel Work During Transition Period.

The transition period shall be in three increments using three Option Periods.

Option 1. Days 1-30. The contractor shall:

1. Provide staffing from personnel currently working on the NGN Contract to fill in for unstaffed Bridge Contract positions and to train any personnel provided by the Bridge Contractor that are new to supporting NRC.

2. Negotiate a plan with the Bridge Contractor (CEXEC, Inc.) to determine the nature and extent of fill-in staffing and training of personnel new to the NRC. The plan shall specify a training program and a date for transferring responsibilities for each staffing position described in the plan and shall be subject to the Project Officer's approval. Transfer dates may be scheduled in a subsequent option period with the approval of the Project Officer.

3. Provide cost estimate for the fill-in/training staffing agreed to in paragraph 2, above.

4. Comply with the other provisions of FAR 52.237-3 as appropriate.

Option 2. Days 31-60. The contractor shall:

1. Continue to provide staffing from personnel currently working on the NGN Contract to fill in for unstaffed Bridge Contract positions and to train any personnel provided by the Bridge Contractor that are new to supporting NRC.

2. Comply with the other provisions of FAR 52.237-3 as appropriate.

Option 3. Days 61-90. The contractor shall:

1. Continue to provide staffing from personnel currently working on the NGN Contract to fill in for unstaffed Bridge Contract positions and to train any personnel provided by the Bridge Contractor that are new to supporting NRC

2. Comply with the other provisions of FAR 52.237-3 as appropriate.

A summary of obligations under this contract, from date of the award through this modification, is given below:

Total FY 96 obligations	\$ 7,185,877.40
Total FY 97 obligations	\$ 6,816,453.00
Total FY 98 obligations	\$ 5,964,494.00
Total FY 99 obligations	\$ 7,807,720.15
Total FY 00 obligations	\$ 6,832,741.00
Total FY 01 obligations	\$ 3,259,539.00
 Cumulative Total of NRC Obligations	 \$37,866,824.55

This modification obligates FY01 funds in the amount of \$15,998.

All other terms and conditions remain the same including the ceiling of \$37,893,754.