



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

October 16, 2001

Wesley C. Patrick, President  
Center for Nuclear Waste  
Regulatory Analyses  
6220 Culebra Road  
PO Drawer 28510  
San Antonio, TX 78228-0510

Subject: Modification No. 4 to Task Order No. 10 Under Contract NRC-02-98-002

Dear Dr. Patrick:

The purpose of this modification is to incorporate the revision to the statement of work which deleted Task 5, "Technology Transfer", under Section 4.0, "Work Required". As a result of this change, the ceiling is revised downward by \$18,580 from \$114,414 to \$95,834. Of this amount \$88,634 represents the estimated costs and \$7,200 represents the fixed fee. This results in a deobligation of funds in the amount of \$18,580 as shown below.

Accounting data for this task order modification is shown below:

B&R: 15015201112  
Job Code: J5220  
BOC: 252A  
Appn. No.: 31X0200.160  
FFS No.: 5001R074  
Deob. Amount: \$18,580

A summary of obligations for this task order from award date through the date of this action is given below:


Total FY00 obligation amount:	\$64,000
Total FY01 obligation amount:	79,414
Total FY01 deobligation amount:	29,000
Total FY02 deobligation amount:	18,580
Cumulative total:	\$95,834

The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of Modification No. 4 to Task Order No. 10 by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Barbara Meehan, ADM/DCPM/CMB2, Mail Stop T-712, Washington, DC 20555. You should retain the third copy for your records.


If you have any questions regarding this modification, please contact the undersigned on 301-415-6730.

Sincerely,

  
Barbara Meehan, Contracting Officer  
Contract Management Branch No. 2  
Division of Contracts and  
Property Management  
Office of Administration

Enclosure: As stated

Accepted:



Name

R.B. Kalmbach, Director, Contracts

Title

October 22, 2001

Date