



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

JAN 15 2002

MANDEX, Inc.
Attn: Kevin M. Couch
Dir. of Administration
12500 Fair Lakes Circle, Suite 160
Fairfax, VA 22033-3804

SUBJECT: MODIFICATION NO. 6 TO TASK ORDER NO. 1 ENTITLED, "SUPPORT OF
DWM GIS AND 3D MODELING EFFORTS IN HIGH LEVEL WASTE ARENA,"
UNDER CONTRACT NO. NRC-02-00-008

Dear Mr. Couch:

This Modification No. 6 to Task Order No. 1 is to: 1) extends the period of performance through February 15, 2002 at no additional cost to the NRC, and 2) provide incremental funding in the amount of \$20,000, thereby increasing the obligated amount by \$20,000 from \$346,996 to \$366,996.

Task Order No. 1 shall be in effect from May 23, 2000 through February 15, 2002.

All other terms and conditions remain the same including the ceiling amount of \$578,175.00.

Accounting Data for Modification No. 6 to Task Order No. 1 is as follows:

B&R No.:	25015301164
JCN:	J5392
BOC:	252A
APPN:	31X0200
OBLIGATE:	\$20,000
FFS No.:	5002R046

Summary of Obligations under this task order are as follows:

FY2000	\$114,996.00
FY2001	\$197,000.00
FY2002	\$ 55,000.00
Total Obligations	\$366,996.00

The amount obligated with respect to this task order modification is \$20,000.00. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk. The Contractor shall comply with the provisions of 52.232-22 - Limitation of Funds for this incrementally funded task order.

If you have any questions regarding this matter, please contact Sharlene McCubbin, Contract Specialist, on (301) 415-6565.

Sincerely,

A handwritten signature in black ink, appearing to read "Mark J. Flynn". The signature is fluid and cursive, with the first name "Mark" being more prominent.

Mark Flynn, Contracting Officer
IT Acquisition Management Branch
Division of Contracts and Property Management
Office of Administration