

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			BPA NO.	1. CONTRACT ID CODE	PAGE 1 OF 3
2. AMENDMENT/MODIFICATION NO. <b>M004</b>		3. EFFECTIVE DATE 09/01/2005	4. REQUISITION/PURCHASE REQ. NO. CIO-03-311/10570832C		5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Two White Flint North - MS T-7-I-2 Contract Management Branch No. 3 Washington, DC 20555		3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Division of Contracts Two White Flint North - MS T-7-I-2 Contract Management Branch No. 3 Washington, DC 20555		3100
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  ARTEL INC ATTN: MILTON M. BROWN III CONTRACTS MANAGER 1893 PRESTON WHITE DR STE 220  RESTON VA 201911437			(X)	9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
				10A. MODIFICATION OF CONTRACT/ORDER NO. <b>NRC-33-03-311 006</b>	
			X	10B. DATED (SEE ITEM 13) 09-17-2004	
CODE			FACILITY CODE		

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 510-15-5D2-328 J1100 252A 31X0200.510  
OBLIGATE: \$159,000.00

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**



(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.	
X	52.243-3 CHANGES--TIME--AND--MATERIALS OR LABOR HOURS	
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).	
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:	
	D. OTHER (Specify type of modification and authority) Bilateral; Mutual Agreement of the Parties	

**E. IMPORTANT:** Contractor ☐ is not, ☒ is required to sign this document and return two (2) copies to the Issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Pages 2-3 for a detailed description of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Milton M. Brown III ARTEL, Inc. Contracts Manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Robert B. Webber Contracting Officer	
15B. CONTRACTOR OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED SEP 01, 2005	16B. UNITED STATES OF AMERICA By  (Signature of Contracting Officer)	16C. DATE SIGNED 8/25/05

STANDARD FORM 30 (REV. 10-83)

**TEMPLATE - ADM001**

**SISP REVIEW COMPLETE**

**ADM002**

The purpose of this modification is to:

1. Increase the level of effort of the order by 2,768 labor hours, from 5,375.3 to 8,143.3 labor hours, to allow for continued contractor GISRA remediation support;
2. Increase the ceiling amount of the order by \$212,324.25 from \$439,833.31 to \$652,157.56;
3. Extend the ending date of the Period of Performance from August 31, 2005 through December 31, 2005;
4. Provide incremental funding in the amount of \$159,000.00, thereby increasing the obligated amount of Delivery Order No. 6 from \$439,833.31 to \$598,833.31, and fully funding this order up to the ceiling. Reference is made to your email cost proposal dated 6/20/2005.

*Aug 10/05*  
*PER TELON*  
*& MR. COWAN*

Accordingly, Delivery Order No. 6 is modified as follows:

1. The PERIOD OF PERFORMANCE reflected on the DELIVERY ORDER FORM is DELETED entirely and REPLACED with the following:

"PERIOD OF PERFORMANCE: September 17, 2004 through December 31, 2005"

2. The OBLIGATED AMOUNT on the DELIVERY ORDER FORM is DELETED entirely and REPLACED with the following:

"OBLIGATED AMOUNT: \$598,833.31"

3. The TOTAL AMOUNT (Ceiling) OF DELIVERY ORDER reflected on the DELIVERY ORDER FORM is DELETED entirely and REPLACED with the following:

"TOTAL AMOUNT OF DELIVERY ORDER: \$652,157.56"

4. The FUNDING DATA on the DELIVERY ORDER FORM is DELETED entirely and REPLACED with the following:

"FUNDING DATA:

APPN No.:	31X0200.410	31X0200.510
B&R No.:	410-15-521-328	510-15-5D2-328
Job Code:	J1100	J1100
BOC:	252A	252A
Obligated Amount:	<u>\$147,000.00</u>	<u>\$451,833.31</u>

4. The attached SCHEDULE reflecting the above changes is hereby made a part of this delivery order.

A summary of NRC Obligations for Delivery Order No. 6 through the date of this action is provided below:

FY2004 OBLIGATIONS.....	\$147,000.00 (Delivery Order No. 6)
FY2005 OBLIGATIONS.....	\$292,833.31 (Delivery Order No. 6, Mod. 1-4)
Cumulative Total of NRC Obligations for	
Delivery Order No. 6.....	\$598,833.31

All other terms and conditions remain the same.

This modification obligates FY2005 funds in the amount of **\$159,000.00**.