

NRC-04-04-062 TASK ORDER 002 M001		BPA NO.	1. CONTRACT ID CODE	PAGE 1	OF PAGES 2
2. AMENDMENT/MODIFICATION NO. M001		3. EFFECTIVE DATE See Block 15c.	4. REQUISITION/PURCHASE REQ. NO. RES-04-062	5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Jeffrey R. Mitchell, 301-415-6465 Mail Stop T-7-I-2 Washington, DC 20555		CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555		CODE 3100
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) INFORMATION SYSTEMS LABORATORIES, INC ATTN: DR. JAMES F. MEYER 11140 ROCKVILLE PIKE, SUITE 500 ROCKVILLE MD 20852			(X)	9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
				10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-04-04-062 TASK ORDER 002	
			X	10B. DATED (SEE ITEM 13) 07-25-2005	
CODE		FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

- ☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) No Funds Obligated

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: mutual agreement of the parties
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

.....REFER TO ATTACHED PAGE TWO FOR A DESCRIPTION OF MODIFICATION NO. ONE.....

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) James F. Meyer, V.P.		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Donald A. King Contracting Officer	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED 1/9/06	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 1/5/2006

STANDARD FORM 301 (REV. 10-83) Page 1

TEMPLATE - ADM001

SISP REVIEW COMPLETE

ADM002

NRC-04-04-062
Task Order No. 2
Modification No. 1

The purpose of this modification is to extend the expiration date from December 31, 2005 to June 30, 2006 at no cost to the Government and revise the deliverable dates. Accordingly the contract is modified as follows:

Subtask 1: Test Criteria Using Current Licensed

"Estimated completion date: June 30, 2006"

Subtask 2: Overall Technical Support

"Estimated completion date: June 30, 2006"

MILESTONE	DELIVERABLE	DUE DATE
Initial test of the criteria: identification of the design bases events and SSC safety classification using the criteria. Contractor will brief staff within 2 weeks of submitting the report	Technical Report	1-13-06
Preliminary assessment of the criteria: evaluation of design bases events and safety classification using the Framework criteria against the predefined design basis accidents and safety related SSCs as specified in 10 CFR Part 50. Contractor will brief staff within 2 weeks of submitting the report.	Technical Report	3-30-06
Interim assessment of the criteria: observations and conclusions (i.e., insights) regarding the items specified above. Contractor will brief staff within 2 weeks of submitting the report.	Technical Report	4-30-06
Final assessment: based on staff internal review and comments, resolve staff comments	Final Draft Technical Report	6-30-06

Section VII. "PERIOD OF PERFORMANCE" is hereby deleted and replaced with the following:

"The period of performance for this task order is from July 25, 2005 through June 30, 2006"

This modification does not obligate any funds nor does it change any other terms and conditions.