



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				UPA NO	1. CONTRACT ID CODE	PAGE 2	OF 6
2. AMENDMENT/MODIFICATION NO. M003		3. EFFECTIVE DATE 06-01-2012		4. REQUISITION/PURCHASE REQ NO. RG1-12-010 dated 4/12/12		5. PROJECT NO (if applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Wanda M Brown Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100		7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100	
8. NAME AND ADDRESS OF CONTRACTOR (No, street, county, State and ZIP Code) TECHNOLOGY SPECIALIST INC TSI 303 SECOND ST., SUITE E ANNAPOLIS MD 214032772 CODE 603736993 FACILITY CODE				(X)			
				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-28-09-517			
				10B. DATED (SEE ITEM 13) 06-01-2009			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) 2012-91-51-J-144 E9106 2570 31x0200 FFS# R0122007 Obligate \$36,543.43 NAICS: 541519							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(p).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
D. OTHER (Specify type of modification and authority) FAR 52.217-9 "Option to Extend the term of Contract" X							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return 1 _____ copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of the modification is to (1) exercise option year 4, (2) incorporate COR Authority, (3) Modify Section 5.0 Exhibits, (4) increase contract ceiling, (5) increase price for option year 3 and 4, and (6) provide funding in the amount of \$36,543.43 See page 2-5 for modification details Ceiling \$159,160.87 (inclusive of option years) (changed) Total Obligation \$120,749.90 (changed) Period of Performance 6/1/09-5/31/13 (changed)							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print) Dan Corman Director of Contracts				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wanda M Brown Contracting Officer			
15B. CONTRACTOR/ORDER NO.  (Signature of person authorized to sign)				15C. DATE SIGNED 5/25/2012		16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	
				16C. DATE SIGNED 5/25/12			

NSN 7540-01-152-8070
PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-85)
Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

MAY 30 2012

ADM002

The purpose of this modification is to (1) exercise option year 3 by extending the period of performance through **May 31, 2013**, (2) exercise a within scope change and modify section 5.2 Exhibits, (3) increase price of option year 3 by **\$5,621.90**, and option year 4 by **\$5,943.53**, (4) incorporate Contracting Officer Authority (COR) and add and Alternate COR, (5) increase contract ceiling by **\$11,565.43**, from \$147,595.44 to **\$159,160.87**, and (6) provide funding in the amount of **\$36,543.26** thereby increasing the obligation amount from \$84,206.64 to **\$120,749.90**.

Accordingly, the following changes have been made:

B.1 Price/Cost Schedule

From:

June 1, 2012-May 31, 2013

Option Period 3	Description	Qty	Unit	Unit Price (Fixed)	Total Price
Clin 004	Telecommunication Systems Maint.		Months		

June 1, 2013-May 31, 2014

Option Period 4	Description	Qty	Unit	Unit Price (Fixed)	Total Price
Clin 005	Telecommunication Systems Maint.		Months		
Total Option Year 3 plus Option Year 4					\$63,388.80
Total Base Year plus Option Years, 1, 2 3 and 4					\$147,595.44

To: June 1, 2013-May 31, 2013

Option Period 3	Description	Qty	Unit	Unit Price (Fixed)	Total Price
Clin 004	Telecommunication Systems Maint.		Months		

June 1, 2013-May 31, 2014

Option Period 4	Description	Qty	Unit	Unit Price (Fixed)	Total Price
Clin 005	Telecommunication Systems Maint.	12	Months		
Total Option Year 3 plus Option Year 4					\$74,954.23
Total Base Year plus Option Years, 1, 2 3 and 4					\$159,160.87

B.3 CONSIDERATION AND OBLIGATION—FIRM FIXED PRICE (June 1988)

The firm fixed price of this contract is **\$120,749.90**

5.2 Exhibits

NRC Telecommunications System Configuration and Equipment List

Item	Current Qty	Previous Qty
Station and Trunk Ports	668	520
Digital Sets	480	480
Meridian Conference Bridges	1	1
T-1's	6	3
Annual Security Audit	1	1
Annual UPS Verification	1	1
OTM	1	1
CallPilot Ports	12	12
Monthly MAC Hour	1	1
Channel Service Units	6	3

C.11 2052.215-71 CONTRACTING OFFICER REPRESENTATIVE AUTHORITY (NOVEMBER 2006)

(a) The contracting officer's authorized representative (hereinafter referred to as the Contracting Officer Representative) for this contract is:

Name: Michael Dean (Primary)

Address: US Nuclear Regulatory Commission, Region 1
475 Allendale Rd
King of Prussia, POA 19406
Michael.dean@nrc.gov

Telephone Number: 610-337-5079

Name: Louis Manning (Alternate)

Address: US Nuclear Regulatory Commission, Region 1
475 Allendale Rd
King of Prussia, POA 19406
Louis.manning@nrc.gov

Telephone Number: 610-337-5044

(b) Performance of the work under this contract is subject to the technical direction of the NRC Contracting Officer Representative. The term "technical direction" is defined to include the following:

(1) Technical direction to the contractor which shifts work emphasis between areas of work or tasks, authorizes travel which was unanticipated in the Schedule (i.e., travel not contemplated in the Statement of Work (SOW) or changes to specific travel identified in the SOW), fills in details, or otherwise serves to accomplish the contractual SOW.

(2) Provide advice and guidance to the contractor in the preparation of drawings, specifications, or technical portions of the work description.

(3) Review and, where required by the contract, approval of technical reports, drawings, specifications, and technical information to be delivered by the contractor to the Government under the contract.

(c) Technical direction must be within the general statement of work stated in the contract. The Contracting Officer Representative does not have the authority to and may not issue any technical direction which:

(1) Constitutes an assignment of work outside the general scope of the contract.

(2) Constitutes a change as defined in the "Changes" clause of this contract.

(3) In any way causes an increase or decrease in the total estimated contract cost, the fixed fee, if any, or the time required for contract performance.

(4) Changes any of the expressed terms, conditions, or specifications of the contract.

(5) Terminates the contract, settles any claim or dispute arising under the contract, or issues any unilateral directive whatever.

(d) All technical directions must be issued in writing by the Contracting Officer Representative or must be confirmed by the Contracting Officer Representative in writing within ten (10) working days after verbal issuance. A copy of the written direction must be furnished to the contracting officer. A copy of NRC Form 445, Request for Approval of Official Foreign Travel, which has received final approval from the NRC must be furnished to the contracting officer.

(e) The contractor shall proceed promptly with the performance of technical directions duly issued by the Contracting Officer Representative in the manner prescribed by this clause and within the Contracting Officer Representative's authority under the provisions of this clause.

(f) If, in the opinion of the contractor, any instruction or direction issued by the Contracting Officer Representative is within one of the categories as defined in paragraph (c) of this section, the contractor may not proceed but shall notify the contracting officer in writing within five (5)

working days after the receipt of any instruction or direction and shall request the contracting officer to modify the contract accordingly. Upon receiving the notification from the contractor, the contracting officer shall issue an appropriate contract modification or advise the contractor in writing that, in the contracting officer's opinion, the technical direction is within the scope of this article and does not constitute a change under the "Changes" clause.

(g) Any unauthorized commitment or direction issued by the Contracting Officer Representative may result in an unnecessary delay in the contractor's performance and may even result in the contractor expending funds for unallowable costs under the contract.

(h) A failure of the parties to agree upon the nature of the instruction or direction or upon the contract action to be taken with respect thereto is subject to 52.233-1 -Disputes.

(i) In addition to providing technical direction as defined in paragraph (b) of the section, the Contracting Officer Representative shall:

(1) Monitor the contractor's technical progress, including surveillance and assessment of performance, and recommend to the contracting officer changes in requirements.

(2) Assist the contractor in the resolution of technical problems encountered during performance.

(3) Review all costs requested for reimbursement by the contractor and submit to the contracting officer recommendations for approval, disapproval, or suspension of payment for supplies and services required under this contract.

(4) Assist the contractor in obtaining the badges for the contractor personnel.

(5) Immediately notify the Security Branch, Division of Facilities and Security (SB/DFS) (via e-mail) when a contractor employee no longer requires access authorization and return of any NRC issued badge to SB/DFS within three days after their termination.

(6) Ensure that all contractor employees that require access to classified Restricted Data or National Security Information or matter, access to sensitive unclassified information (Safeguards, Official Use Only, and Proprietary information) access to sensitive IT systems or data, unescorted access to NRC controlled buildings/space, or unescorted access to protected and vital areas of nuclear power plants receive approval of SB/DFS prior to access in accordance with Management Directive and Handbook 12.3.

(7) For contracts for the design, development, maintenance or operation of Privacy Act Systems of Records, obtain from the contractor as part of closeout procedures, written certification that the contractor has returned to NRC, transferred to the successor contractor, or destroyed at the end of the contract in accordance with instructions provided by the NRC Systems Manager for Privacy Act Systems of Records, all records (electronic or paper) which were created, compiled, obtained or maintained under the contract.

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY'09 Obligation Amount	\$26,711.04
Total FY'10 Obligation Amount	\$28,046.64
Total FY'11 Obligation Amount.....	\$29,448.96
Total FY'12 Obligation Amount.....	<u>\$36,543.26</u>

Cumulative Total of NRC Obligations: **\$120,749.90**

Note: This modification does obligate funding in the amount of **\$36,543.26** with all other terms and conditions remaining unchanged.