

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		BPA NO.	1. CONTRACT ID CODE	PAGE 1	OF 2
2. AMENDMENT/MODIFICATION NO. M029		3. EFFECTIVE DATE 08-01-2012	4. REQUISITION/PURCHASE REQ. NO. OIS-12-307, OIS-12-317, OIS-12-354	5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts, MSA Attn: Manon Butt, 301-492-3629 Mail Stop: TWB-01-10M Washington, DC 20555		CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-10M Washington, DC 20555	CODE 3100	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  PHACIL, INC.  950 N GLEBE RD STE 910 ARLINGTON VA 222034173			(X)	9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
				10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-10-07-414 OIS-001	
				10B. DATED (SEE ITEM 13) 11-06-2007	
CODE DUN054885111		FACILITY CODE		X	

### 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) See below. Total Obligation \$287,119.51

DUNS 054885111 NAICS Code 561110 PSC R699

### 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Bilateral Modification

**E. IMPORTANT:** Contractor ☐ is not, ☒ is required to sign this document and return <sup>1</sup> copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Reference Task Order OIS-001 under Contract NRC-10-07-414.



The purpose of this modification is to extend the task order period of performance, increase the task order ceiling, and add incremental funding, as described below and on the following page.

RFFA OIS-12-307	B&R: 2012-10-51-J-146	JCN: J2601	BOC: 252A	APPNO: 31X0200.120	FAIMIS# 122662	OBLIGATE \$27,964.00
RFFA OIS-12-354	B&R: 2012-10-51-J-146	JCN: J2601	BOC: 252A	APPNO: 31X0200.012	FAIMIS# 123059	OBLIGATE \$250,000.00
RFFA OIS-12-317	B&R: 2012-10-51-I-138	JCN: J1076	BOC: 252A	APPNO: 31X0200.012	FAIMIS# 122730	OBLIGATE \$9,155.51

NRC Project Officer: Catherine Blakeney, 301-415-1491, Catherine.Blakeney@nrc.gov

Task Order Manager: Cathy Smith, 301-415-5648, Cathy.Smith@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Priya Shah Contracts Manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Stephen M. Pool Contracting Officer	
15B. CONTRACTING OFFICER'S SIGNATURE 	15C. DATE SIGNED 2012.08.01 12:46:05 -07'00'	16B. UNITED STATES OF AMERICA BY 	16C. DATE SIGNED 8/1/12

NSN 7540-01-152-8070  
PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83)  
Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

AUG 06 2012

ADM002

Reference Task Order OIS-001 under Contract NRC-10-07-414.

The purpose of this modification is to (1) extend the task order period of performance, (2) increase the task order ceiling amount, and (3) add incremental funding, as follows:

1. Extend the task order period of performance for six months, from September 21, 2012 through March 20, 2013. The revised period of performance will be November 6, 2007 through March 20, 2013.
2. Increase the task order estimated ceiling amount by \$287,119.51, from \$1,949,805.83 to \$2,236,925.34.
3. Add incremental funding in the amount of \$287,119.51, thereby increasing the obligated amount from \$1,949,805.83 to \$2,236,925.34.

A summary of obligations by job code from the date of award through the date of this action is attached.

Summary by Fiscal Year:

FY08 Obligations:	\$271,867.00
FY09 Obligations:	\$297,671.88
FY10 Obligations:	\$420,861.95
FY11 Obligations:	\$578,505.00
FY12 Obligations:	\$668,019.51

Total Obligations: \$2,236,925.34

This modification obligates FY 2012 funds in the amount of \$287,119.51.

All other terms and conditions of the subject task order remain unchanged.

NRC-10-07-414, Task Order OIS-001

Funding by Job Code

Modification 29

JCN:	J1275	J1076	J1278	J1163	J1272	J1073	J1412	J1270	J1273	J2311	J2601	J1501	Total
Award	\$10,000.00	\$22,000.00	\$10,000.00										\$42,000.00
Mod 1	\$17,560.00	\$120,000.00	\$17,560.00										\$155,120.00
Mod 2				\$10,000.00									\$10,000.00
Mod 3	\$40,973.00												\$40,973.00
Mod 4				\$11,617.00									\$11,617.00
Mod 5				-\$5,403.00	\$17,560.00								\$12,157.00
Mod 6		\$55,382.76			\$12,000.00								\$67,382.76
Mod 7					\$17,793.60								\$17,793.60
Mod 8		\$19,276.40											\$19,276.40
Mod 9	\$19,276.40												\$19,276.40
Mod 10		\$29,656.00											\$29,656.00
Mod 11	\$28,628.32												\$28,628.32
Mod 12		\$29,656.00											\$29,656.00
Mod 13	\$38,552.80	\$47,449.60											\$86,002.40
Mod 14	\$116,442.15	\$82,201.00											\$198,643.15
Mod 15	\$6,000.00					\$30,033.00							\$36,033.00
Mod 16		\$67,200.00			\$34,682.23	\$45,526.15	\$26,777.42	\$10,000.00					\$184,185.80
Mod 17		\$11,500.00											\$11,500.00
Mod 18	\$75,244.00	\$45,000.00				\$18,700.00							\$138,944.00
Mod 19		\$87,500.00											\$87,500.00
Mod 20													\$0.00
Mod 21		\$75,162.00											\$75,162.00
Mod 22	\$58,756.00					\$24,400.00			\$17,243.00				\$100,399.00
Mod 23										\$165,000.00			\$165,000.00
Mod 24		\$84,200.00											\$84,200.00
Mod 25											\$19,500.00		\$19,500.00
Mod 26											\$26,000.00		\$26,000.00
Mod 27		\$84,200.00						\$120,000.00					\$204,200.00
Mod 28												\$47,000.00	\$47,000.00
Mod 29		\$9,155.51									\$277,964.00		\$287,119.51
Totals	\$413,432.67	\$869,539.27	\$27,560.00	\$16,214.00	\$82,035.83	\$118,659.15	\$26,777.42	\$130,000.00	\$17,243.00	\$165,000.00	\$323,464.00	\$47,000.00	\$2,236,925.34