

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES 1 1	
2. AMENDMENT/MODIFICATION NO M0002		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. ZEROREQ-CFO-14-0008	
5. PROJECT NO. (If applicable)		6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001		7. ADMINISTERED BY (If other than Item 6) US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP ATTN CAROL GREENWOOD - 301-287-0882 WASHINGTON DC 20555-0001	
8. NAME AND ADDRESS OF CONTRACTOR (No. street, county, State and ZIP Code) CWTSATOTRAVEL 4300 WILSON BLVD STE 500 ARLINGTON VA 222034178		9A. AMENDMENT OF SOLICITATION NO. (x)		9B. DATED (SEE ITEM 11)	
CODE 785836151		FACILITY CODE		10A. MODIFICATION OF CONTRACT/ORDER NO. GS33FN0017 NRC-HQ-13-T-09-0001 10B. DATED (SEE ITEM 13) 03/27/2013	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-1(b) Changes & FAR 52.243-3(b) Changes
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not. ☒ is required to sign this document and return 1 copies to the issuing office.



14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to extend the period of performance end date, by an additional three months, from 06/30/14 to 09/30/14 at no additional cost to the government.

Total Obligated Amount: \$567,800.00 (Unchanged)
Contract Ceiling Amount: \$567,800.00 (Unchanged)
Total Period of Performance: 03/19/13 - 09/30/14 (Changed)

Please see page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Marc Stec, Vice President, Strategic Business Initiatives		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) DONNA BERKOWITZ	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 04/04/2014	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 4/11/14

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

APR 08 2014

ADM002

**REQUEST FOR EXTENDING PERIOD OF PERFORMANCE
OF TASK ORDER (NRC-HQ-13-T-09-0001)
CWTSATOTRAVEL - ETS2 TRANSITION SUPPORT SERVICES**

The U.S. Nuclear Regulatory Commission (NRC) requests the CWTsatoTravel (CW) to extend the period of the performance of the CW task order transition to ETS2 related services to September, 30, 2014 due to the following reasons:

1. The NRC requests one set of NRC ETS1 set up data files to be delivered on the date that will be provided to CWTsatoTravel two months in advance notice to CWTsatoTravel.
2. The NRC ETS1 set up data files shall consist of: traveler/user profiles, organization structure and approval routing (CLIN's 0075AA, 007588, and 0075CC).
3. The traveler/user profiles data shall include but not limited to data elements: user's permissions, user's last name and first name, EIN, and user's Cust_Name (user's sub-organization). Each approval routing data file shall include but not limited to Cust_Name for each approval routing template or approval routing pool.

The Contractor shall provide the following but not limited to:

Complete revised project plan	No later than 4 weeks after the date of the task order modification award
Deliver the 2nd and updated set up data files (traveler/user profiles, organization structure and approval routing (CLIN's 0075AA, 0075BB, and 0075CC))	Date of deliverable delivery will be provided two months in advance notice to CW
Deliver corrected updated set of set up data files upon NRC correction request	Within 2 weeks of NRC correction request
Deliver further corrected set up data file upon subsequent NRC correction request	Within 2 weeks of NRC subsequent correction request
Deliver NRC ETS1 historical data files in .csv and XML files formats	No later than 60 calendar days after the eTravel system end date
Deliver corrected historical data files upon NRC correction request	Within 4 weeks of NRC correction request
Deliver further corrected historical data files	Within 2 weeks of NRC correction request
GDS to GDS Transfer Data	Date of GDS to GDS transfer date will be provided 30 days in advance notice to CW
Participate and deliver the bi-weekly status report	On-going
Participate and deliver the bi-weekly status report upon NRC request	On-going
Respond to inquiries by the NRC or the NRC's contractor.	Within 7 business days of the NRC or the NRC contractor request