


INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-14-D-0023/M0002		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 07/16/2015		6. AWARD DATE 07/16/2015		7. PERIOD OF PERFORMANCE 07/03/2014 TO 12/31/2015	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO RUSSELL CHAZELL US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REACTOR REGULATION 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Sandra Nesmith TELEPHONE NO. 301-415-6836			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE TA FOR USNRC/NRR INDIAN POINT AQUATIC ECOLOGY		
16. ACCOUNTING DATA No funding obligated					
17 ITEM NO	18 SUPPLIES/SERVICES	19 QUANTITY	20 UNIT	21 UNIT PRICE	22 AMOUNT
	Master IAA: N/A Ref: ZEROREQ-NRR-15-0214 TITLE: TECHNICAL ASSISTANCE FOR USNRC/NRR INDIAN POINT AQUATIC ECOLOGY Summary of Changes: The purpose of this modification is to provide a no-cost extension to the period of performance through December 31, 2015. This extension is necessary to allow time needed for a review and Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)		26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 			
25b. NAME AND TITLE	25c. DATE	26b. CONTRACTING OFFICER CAROLYN A. COOPER		26c. DATE 7/15/2015	

determination of whether new aquatic ecology information, submitted by the applicant, will be considered "new and significant information" by the NRC.

The period of performance has been changed from 7/3/14 - 6/30/15 to 7/3/14 - 12/31/15.

All other terms and conditions remain unchanged, including the authorized cost ceiling of \$114,494.00