



<b>INTERAGENCY AGREEMENT</b>		1 IAA NO. NRC-HQ-60-12-D-0028/M0004		PAGE 1 OF 2	
2 ORDER NO.		3 REQUISITION NO.		4 SOLICITATION NO.	
5 EFFECTIVE DATE 08/27/2015		6 AWARD DATE 08/27/2015		7. PERIOD OF PERFORMANCE 06/25/2012 TO 09/30/2016	
8. SERVICING AGENCY ENERGY IDAHO OPERATIONS OFFICE UNITED STATES DEPT OF ALC: DUNS: 048105530 +4. 1955 FREMONT AVE MAIL STOP 1240 IDAHO FALLS ID 83402-1510  POC Laurie Peterson TELEPHONE NO. (208)526-5909			9. DELIVER TO MATTHEW HISER US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH BUILDING 11545 ROCKVILLE PIKE MAIL STOP T-10A36 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH 11545 ROCKVILLE PIKE MAIL STOP T-5E3 ROCKVILLE MD 20852-2738 POC Carolyn A. Cooper TELEPHONE NO 301-415-6734			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE IRRADIATION AND TESTING OF AUTENITIC STAINLESS STR		
16. ACCOUNTING DATA N/A					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	NRC-HQ-60-12-D-0028 Master IAA: N/A The purpose of this modification is to extend the period of performance of the agreement from September 30, 2015 through September 30, 2016, at no extra cost to the Government. The reason for the extension is to provide additional time to complete the work due to significant delays beyond the control of the laboratory and NRC. The period of performance of the agreement is changed to June 25, 2012 through September 30, 2016. Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) 			25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25c. NAME AND TITLE Jeffrey C. Fogg, Contracting Officer		25c. DATE 8-31-15	25d. CONTRACTING OFFICER CAROLYN A. COOPER		25e. DATE 8/27/2015

TEMPLATE - ADMIN

SUNSI REVIEW COMPLETE

SEP 10 2015

ADMIN02

IAA NO  
NRC-HQ-60-12-D-0028/M0004

ORDER NO

PAGE

OF

2

2

TOTAL AUTHORIZED CEILING AMOUNT: \$352,600.00

(unchanged)

TOTAL AMOUNT OF OBLIGATIONS: \$139,600.00

(unchanged)

All other terms and conditions of the subject  
agreement remain unchanged.