



<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-60-13-D-0010/M0008		PAGE 1 OF 1	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 12/28/2015		6. AWARD DATE 12/28/2015		7. PERIOD OF PERFORMANCE 04/01/2013 TO 03/31/2016	
8. SERVING AGENCY IDAHO NATL ENG ENV LAB ALC: DUNS: 048105530 +4: US DEPARTMENT OF ENERGY IDAHO OPERATIONS OFFICE 1955 FREMONT AVENUE IDAHO FALL ID 83415-1222  POC LAURIE PETERSON, MS: 1240 TELEPHONE NO. 208-526-5909		9. DELIVER TO: MICHELLE GONZALEZ MAIL STOP CSB-C4-A7 11555 ROCKVILLE PIKE ROCKVILLE MD 20852			
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Jeffrey R. Mitchell TELEPHONE NO. 301-415-5074		11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
		14. PROJECT ID V6414			
		15. PROJECT TITLE NEW REACTOR SPAR MODEL WORK			
16. ACCOUNTING DATA					
No Funds Obligated      ZEROREQ-RES-16-0063					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Project Title: New Reactors All Hazard SPAR Models Master IAA: N/A The purpose of this modification is to extend the period of performance at no additional cost to the government from 12/31/2015 to 3/31/2016 to allow for a within scope modification to be negotiated. Period of Performance is revised as follows: 04/01/2013 to 03/31/2016  All other terms and conditions remain unchanged including the agreement ceiling of \$507,994.00.				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVING)		25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)			
 25c. NAME AND TITLE Jeffrey C. Fogg, Contracting Officer		 25d. CONTRACTING OFFICER JEFFREY R. MITCHELL		25e. DATE 12/28/15	

16-16

APR 12 2016

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

V6414  
WFO-16-052  
N1-434-95-5-2-b  
DOEID-13158

ID/BEA DISTRIBUTION:

Laurie Peterson, DOE-ID  
Jose L. Elizondo, DOE-ID  
Clifford Fineman, DOE-ID  
Sara Twining, DOE-ID  
Gordon McClellan, DOE-ID  
WFO Admin, BEA, ([WFOADMIN@inl.gov](mailto:WFOADMIN@inl.gov))  
Christie Melbihess, BEA  
Richelle Walker, BEA  
M. Kevin Jenson, BEA  
Jodi Bragassa, BEA  
Michael Calley, BEA  
Martin Sattison, BEA  
Susan L. Smith, BEA  
Karen O. Moore, BEA

CONCURRENCE:

DOE PM (Fineman) CPF Date 1/4/2016  
BS (Peterson) [Signature] Date 1/5/16  
CO (Fogg) (Signature on NRC IAA)  
WFOA (Elizondo) (Signature)

Fund POP no Fund  
Program \_\_\_\_\_  
WFO \_\_\_\_\_  
Waiver \_\_\_\_\_

RECORD NOTES:

1. This letter was written to accept NRC Interagency Agreement Number NRC-HQ-60-13-D-0010, Modification M0008, extending the Period of Performance from April 1, 2013 through March 31, 2016. This action is covered under NRC Project ID #V6414 - *New Reactors All Hazards SPAR Model*.
2. This letter was prepared by Sara Twining on January 4, 2016 and concurred by the individuals above