

APR 05 2016

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-60-14-D-0022/M0003		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO. RES-16-0254		4. SOLICITATION NO.	
5. EFFECTIVE DATE 03/24/2016		6. AWARD DATE 03/24/2016		7. PERIOD OF PERFORMANCE 09/12/2014 TO 11/30/2017	
8. SERVING AGENCY ALBUQUERQUE SANDIA NATL LAB ALC: DUNS: 155505027 +4: DOENNSASFO CONTRACTING OFFICER PO BOX 5400 ALBUQUERQUE NM 87185-5400  POC: Dolores Lineback TELEPHONE NO. 505-845-6055		9. DELIVER TO KENDRA WRIGHT US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852			
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC: Sandra Nesmith TELEPHONE NO. 301-415-6836		11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
		14. PROJECT ID			
		15. PROJECT TITLE DEVELOP SUPPLEMENT TO NUREG-1921			
16. ACCOUNTING DATA 2016-X0200-FEEBASED-60-60D002-11-6-213-1013-253D					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Agreement Title: Development of Supplement to NUREG-1921  Master IAA: N/A The purpose of this modification is to: (1) provide incremental funding in the amount of \$200,000.00 and extend the period of performance from 4/30/17 - 11/30/17 at no additional cost to the NRC. This extension will allow additional time needed for completion of the draft and final reports on HRA for MCR Abandonment.  Continued ...			450140374 (1037903) 3Z SNL \$194,174.76 SNL \$ 5,825.24 NRCHQ6014D0022 (1037903)  2016.03.31 0006-11:03:14	
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$200,000.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)		25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)			
25c. NAME AND TITLE Dave Ferguson NNSA Contracting Officer		25d. DATE 4/4/16		25e. DATE 3/24/2016	

TEMPLATE - ADMIN

SUNSI REVIEW COMPLETE

JUN - 7 2016

ADMIN002

Accordingly, the agreement is modified as follows:

1. Incremental funding in the amount of \$200,00.00 is provided thereby increasing the total obligations for this agreement from \$471,600.00 to \$671,600.00.

→ 2. The period of performance has been extended to 11/30/17. Therefore, the period of performance has changed from 9/1/14 - 4/30//17 to 9/1/14 - 11/30/17.

Revised schedules for the reports will be finalized in the future as work progresses.

All other terms and conditions remain unchanged, including the authorized cost ceiling of \$876,061.00.

DUNS: 040535809

ALC: 31000001

→ TAS: 31X0200.320

→ This agreement is entered into pursuant to the authority of the Energy Reorganization Act of 1974, as amended (42 U.S.C 5801 et seq.). This work will be performed in accordance with the NRC/DOE Memorandum of Understanding dated November 24, 1998. To the best of our knowledge, the work requested will not place the DOE and its contractor in direct competition with the domestic private sector.