

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-16-T-0013/M0004			PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE 05/31/2019		6. AWARD DATE 05/31/2019		7. PERIOD OF PERFORMANCE 09/15/2016 TO 12/31/2019		
8. SERVICING AGENCY OAK RIDGE NATIONAL LAB ALC: DUNS: 012075755 +4: US DEPARTMENT OF ENERGY OAK RIDGE NATION LABORATORY SITE OFFICE BUILDING 4500N MS 6269 PO BOX 2008 OAK RIDGE TN 37831-6269 POC Deborah Garland, CO TELEPHONE NO. (865) 241-9566				9. DELIVER TO DON ALGAMA US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Sandra Nesmith TELEPHONE NO. 301-415-6836				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Economy Act		
				14. PROJECT ID		
				15. PROJECT TITLE MONTE CARLO REFERENCE SOLUTIONS AND ASSESSMENTS		
16. ACCOUNTING DATA No funding obligated						
17. ITEM NO.	18. SUPPLIES/SERVICES		19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	TASK ORDERING AGREEMENT: NRC-HQ-60-14-D-0005 TASK ORDER NUMBER: NRC-HQ-60-16-T-0013 Master IAA: NRCHQ6014D0005 Ref: ZEROREQ RES-19-0164 Title: Monte Carlo Reference Solutions and Assessments SUMMARY OF CHANGE: The purpose of this modification is to provide a Continued ...					
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 			
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER SANDRA R. NESMITH		26c. DATE 06/07/2019	

IAA NO		ORDER NO			PAGE	OF
NRC-HQ-60-16-T-0013/M0004					2	2
<p>no-cost extension to the period of performance through December 31, 2019 to support training on the development work. Accordingly, this task order is modified as follows:</p> <p>The period of performance has changed from September 15, 2016 - June 30, 2019 to September 15, 2016 - December 31, 2019.</p> <p>All other terms and conditions remain unchanged including the authorized ceiling of \$983,000.00.</p>						