

SUPPLEMENTAL AGREEMENT
BETWEEN
VIRGINIA POLYTECHNIC INSTITUTE
AND
THE U. S. NUCLEAR REGULATORY COMMISSION

THIS SUPPLEMENTAL AGREEMENT, effective the 1st day of July , 1984 by and between the UNITED STATES OF AMERICA (hereinafter referred to as the "Government"), as represented by the UNITED STATES NUCLEAR REGULATORY COMMISSION (hereinafter referred to as the "Commission"), and VIRGINIA POLYTECHNIC INSTITUTE (hereinafter referred to as the "Contractor"),

WITNESSETH THAT:

WHEREAS, the parties desire to modify Contract No. NRC-04-77-134 as hereinafter provided, and this supplemental agreement is authorized by law, including the Energy Reorganization Act of 1974, as amended, and the Atomic Energy Act of 1954, as amended.

NOW, THEREFORE, said contract is hereby modified as follows:

1. Appendix A, Article A-II, (as delineated by Modification No. 10 to the SRSA) item (a)(2) entitled Equipment to be purchased or fabricated by the Contractor is revised as follows:

Delete: Digital Conversion of in-house 3 component long period seismographs - \$18,800.00

Insert: "Micro Vax 1" Computer - \$18,800.00

All other terms and conditions of the SRSA remain unchanged. Total Ceiling remains unchanged at \$872,541.00.

IN WITNESS WHEREOF, the parties have executed this document.

UNITED STATES OF AMERICA

BY:

Paul J. Edgeworth
Paul J. Edgeworth
Contracting Officer
(title)

6/24/85
Date

Nuclear Regulatory Commission

BY:

Alan Walter Steiss
Alan Walter Steiss, Director
Office of Sponsored Programs
(title)

6/28/85
Date

I, Margie W. Thomas, certify that I am the
(attester)

Clerk to the Board of Visitors of the Contractor named
(title)

under this document; that Alan Walter Steiss
(signatory)

who signed this document on behalf of said Contractor was then

Director, Office of Sponsored Programs of said Contractor; that
this document was duly signed for and on behalf of said Contractor by
authority of its governing body and is within the scope of its legal
powers.

IN WITNESS WHEREOF, I have hereunto affixed my hand and the seal of
said Contractor.

(SEAL)

Margie W. Thomas