



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D. C. 20555

MAY 1 1985

U.S. Army Corps. of Engineers  
Waterways Experiment Station  
Attention: Dr. Don C. Banks  
WESGR/GL  
P. O. Box 631  
Vicksburg, MS 39180

Dear Dr. Banks:

Subject: Interagency Agreement No. NRC-02-83-046, "Criteria for Evaluating Engineered Facilities," Modification No. Three


This modification is issued to extend the period of performance of the subject Interagency Agreement through September 30, 1985. Therefore, the following change is hereby incorporated:

Article I - PERIOD OF PERFORMANCE, delete the date "April 15, 1985" and insert "September 30, 1985," in lieu thereof.

There is no change to the amount obligated to this Interagency Agreement.


If this modification is acceptable to the U.S. Army Corps. of Engineers, please so indicate by having the authorized personnel sign in the space provided below on three copies and return two fully executed copies to the undersigned. The third copy is for your retention.

Sincerely,

  
Elois Wiggins  
Contracting Officer

Accepted by the U.S. Army Corps. of Engineers:

By:

  
W. F. MARCUSON, III

Title:

Chief, Geotechnical Laboratory

Date:

7 May 1985