



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

AUG 23 1984

MEMORANDUM FOR: Eleni Davis, Contract Assistant
Program Support Branch

FROM: Ralph M. Wilde, Program Assistant
to the Director
Division of Fuel Cycle and Material Safety

SUBJECT: PROJECT END DATES

I have reviewed the projects that are due to expire within 90 days. The actions required on these projects are given below:

<u>FIN</u>	<u>Extend</u>	<u>New End Date</u>	<u>FY85 189 Needed</u>	<i>FY85 Budget</i>
✓ A0291	YES	851031	NO	275
✓ A0293	YES	851031	YES	150
✓ A0295		851031	YES	150
✓ A2157 OK	YES	851031	NO	
✓ A9086	YES	851031	YES	150
✓ A9090 OK	YES	851031	NO	0
A9093	YES	851031	YES (on file)	0
B0009	YES	851031	YES	225 waiting 18*
✓ B0297	YES	851031	YES	150
B2218	NO			
B6145	NO			
B6993	YES	850930	N/A	
B7391	NO			
B7395	YES	850930	N/A	

FIN A2157 and A9090 should be extended with no additional FY85 funding and thus a new 189 should not be required. FIN A0291 is a task order contract and expenditure of funds in FY85, as in past years, will be controlled by our needs and by task assignments and a new 189 should not be required.

8508160171 850710
PDR FOIA
RAPKIN85-438 PDR

✓ 15* reviewed report and approved

AUG 23 1984

Eleni Davis

- 2 -

In addition to the above actions, FINs A1163, A4166, A4168, A7152, B0293, and B2481 should be provided with FY85 funding.

If you have any questions concerning these suggested actions, please call me.

Ralph M. Wilde

Ralph M. Wilde, Program Assistant
to the Director
Division of Fuel Cycle and
Material Safety