

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

PAGE 1 OF 1

1. AMENDMENT/MODIFICATION NO. Two (2)
2. EFFECTIVE DATE OCT 25 1978
3. REQUISITION/PURCHASE REQUEST NO. RFPA No. ADM-78-414
4. PROJECT NO. (If applicable)

5. ISSUED BY U.S. Nuclear Regulatory Commission
Division of Contracts
Washington, DC 20555
6. ADMINISTERED BY (If other than block 5)
CODE

7. CONTRACTOR NAME AND ADDRESS
The BDM Corporation
7915 Jones Branch Drive
McLean, VA 22101
8. AMENDMENT OF SOLICITATION NO.
DATED (See block 9)
MODIFICATION OF CONTRACT/ORDER NO. NRC-10-78-414
DATED 7/5/78 (See block 11)

9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS
☐ The above numbered solicitation is amended as set forth in block 12. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods:
(a) By signing and returning _____ copies of this amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

10. ACCOUNTING AND APPROPRIATION DATA (If required)
NOT APPLICABLE

11. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS
(a) ☐ This Change Order is issued pursuant to _____
The Changes set forth in block 12 are made to the above numbered contract/order.
(b) ☐ The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12.
(c) ☒ This Supplemental Agreement is entered into pursuant to authority of mutual agreement.
It modifies the above numbered contract as set forth in block 12.

12. DESCRIPTION OF AMENDMENT/MODIFICATION
This Supplemental Agreement is issued to extend the TIME OF DELIVERY for submission of TASKS II and III Reports due to difficulties experienced in scheduling the site visits to NRC training facilities which are an integral part of TASK III, at no change in the total period of performance nor total estimated cost including fixed fee of the contract.

Under SECTION H - DELIVERIES OR PERFORMANCE, Subsection H.2. TIME OF DELIVERY - OFFEROR'S PROPOSED DELIVERY SCHEDULE is revised to read as follows:

Report	Time of Delivery
Task I	Eight (8) weeks after effective date of contract.
Task II	Fifteen (15) weeks after effective date of contract.
Task III	Fifteen (15) weeks after effective date of contract.
Task IV	Sixteen (16) weeks after effective date of contract.
Task V	
1) Draft Final Report	Seventeen (17) weeks after effective date of contract.
2) Final Report	Eighteen (18) weeks after effective date of contract.
Task VI	Twenty (20) weeks after effective date of contract.

781031.0007

Except as provided herein, all terms and conditions of the document referenced in block 8, as heretofore changed, remain unchanged and in full force and effect.

13. ☐ CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT ☒ CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN 3 COPIES TO ISSUING OFFICE
14. NAME OF CONTRACTOR/OFFEROR THE BDM CORPORATION
15. NAME AND TITLE OF OWNER (Type or print) DR. J. F. MAGNATTI, JR.
VICE PRESIDENT, ADMINISTRATION
16. DATE SIGNED 20 Oct 78
17. NAME OF CONTRACTING OFFICER (Type or print) MARY JO MATTIA
18. DATE SIGNED OCT 25 1978

POOR ORIGINAL