
UNITED STATES 
NUCLEAR REGULATORY COMMISSION 

WASHINGTON, D.C. 20555-0001 

February 25,2003 

Advanced Technologies and Laboratories 
International, Inc. 

ATTN.: Ms. Ray-way Hwang 
2001 0 Century Boulevard, Suite 500 
Germantown, Maryland 20874 

SUBJECT: MODIFICATION NO. 2 TO TASK ORDER NO. 8 ENTITLED "TECHNICAL 
SUPPORT FOR INSPECTION OF TRANSPORTATION PACKAGES, METAL 
STORAGE CASK SUPPLIERS, AND SPENT FUEL STORAGE SYSTEMSn 
UNDER CONTRACT NO. NRC-02-00-010 

Dear Ms. Hwang: 

This Modification No. 2 to Task Order 8 extends the period of performance from March 2, 2003 
to March 2, 2004, at no additional cost. The issuance of this task order modification does not 
amend any terms or conditions of the subject contract. 

Please indicate your acceptance of this task order by having an official, authorized to bind your 
organization, execute three (3) copies of this document in the space provided below and return 
two (2) copies to the U.S. Nuclear Regulatory Commission, AlTN: Ms. Joyce Fields, Division 
of Contrads and Property Management, T-712, ADMIDCPMlCMB2, Washington, D.C. 20555. 
You should retain the third copy for your records. 

Sincerely, 

by& A. Fields, Contracting Officer - - 

Contract Management Center No. 1 
Division of Contracts 
Office of Administration 
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